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INTRODUCTION  

1) Pursuant to an Order (the “Receivership Order”) of the Supreme Court of British 

Columbia (the “Court”) dated May 12, 2017 (the “Date of Receivership”), Deloitte 

Restructuring Inc. (“Deloitte”) was appointed as receiver and manager (the 

“Receiver”), without security, of all assets, undertakings and properties of 

Wedgemount Power Limited Partnership (“Wedgemount LP”), Wedgemount Power 

(GP) Inc. (“Wedgemount GP”) and Wedgemount Power Inc. (“Wedgemount 

Power”) (collectively, the “Wedgemount Entities”). The Court proceedings in which 

the Receiver was appointed are referred to herein as the “Receivership 

Proceedings”. 

2) The Receivership Order provides, among other things, that all rights and remedies 

against the Wedgemount Entities, the Receiver or affecting the assets, undertakings 

and properties of the Wedgemount Entities are stayed and suspended (the “Stay”).   

3) The Receivership Order was granted pursuant to an application by Industrial Alliance 

Insurance and Financial Services Inc. (“IA”) in which IA stated that it was owed 

approximately $21,951,066 by Wedgemount LP at the Date of Receivership.  IA holds 

various registered security over all of Wedgemount LP’s and Wedgemount GP’s present 

and after-acquired real and personal property, along with various other corporate and 

personal guarantees (collectively, the “IA Security”).  

4) The Receiver’s independent legal counsel, McMillan LLP (“McMillan”), has performed an 

independent review of the validity and enforceability of the IA Security and has advised 

that it is valid and enforceable and ranks in priority to the unsecured creditors of the 

Wedgemount Entities (the “Security Opinion”). 

5) On March 29, 2018, the Receiver issued its First Report to Court (the “First Report”). 

The First Report was filed in response to the application of British Columbia Hydro and 

Power Authority (“BCH”) filed on January 19, 2018 (the “BCH Lift Stay Application”) 

seeking leave of the Court to lift the Stay and exercise its termination rights under the 

EPA (as that term is defined in paragraph 21 of this Report). The First Report was also 

filed to, among other things, support the Receiver’s application filed on April 3, 2018 

(the “Receiver’s April 3 Application”) for a declaration that BCH was not entitled to 

terminate the EPA on the basis of any ground or fact then existing.  

6) A confidential supplement to the First Report dated March 29, 2018 (the “First 

Confidential Report”) was filed in support of the Receiver’s April 3 Application and 

was sealed in the Court file. The First Confidential Report provided, among other 

things, an overview of the offers received following Phase II of the Receiver’s sale 

process for the assets of the Wedgemount Entities.  

7) This is the Receiver’s second report to the Court (the “Second Report” or “this 

Report”). Unless otherwise provided, all capitalized terms used but not defined in this 

Second Report are as defined in the Receivership Order. 

 

8) In addition to this Second Report, the Receiver has prepared a confidential supplement 

to the Second Report dated December 5, 2019 (the “Second Confidential Report”) 

which the Receiver is seeking to be sealed in the Court file. 

9) An overview of the outcome of the BCH Lift Stay Application and the Receiver’s April 

3 Application is discussed in this Report, starting from paragraph 28. 
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10) The Receivership Order, together with the notices to creditors and the First Report 

have been posted on the Receiver’s website at http://www.insolvencies.deloitte.ca/en-

ca/Pages/wedgemount.aspx.  The Second Report will also be posted to the Receiver’s 

website after it has been filed with the Court. 

Purpose of the Second Report 
 

11) The purpose of this Second Report is as follows: 

a) To report on the marketing and sale process undertaken by the Receiver to 

realize the assets of the Wedgemount Entities (the “Sale Process”); and 

b) To report on the asset purchase agreement entered into on November 18, 

2019 (the “Concord APA”) between the Receiver and Concord Wedgemount 

Creek General Partnership acting through its general partners 11739484 

Canada Inc. and 11739522 Canada Inc. (collectively, the “Purchaser”), 

which are members of the Concord Green Energy Inc. group of companies 

(“Concord”), as amended by the amending agreement dated December 5, 

2019 (the “Concord APA Amending Agreement”, and together with the 

Concord APA, the “Amended Concord APA”);  and 

c) To support the Receiver’s applications filed December 5, 2019 for:  

i) an order (the “Vesting Order”) approving the transactions contemplated 

by the Amended Concord APA (the “Transaction”), and  

ii) an order (the “Sealing Order”) that the Second Confidential Report be filed 

under seal pending further order of this Court. 

12) The purpose of the Second Confidential Report is to provide the Court with an overview 

of the offers received from bidders during the Sale Process, and to outline the 

discussions and negotiations undertaken by the Receiver in respect of those offers. 

13) This Second Report has also been filed to provide the Court with an update on the 

Receiver’s activities since the First Report and the Receiver’s receipts and 

disbursements from the Date of Receivership to November 15, 2019 (the “Receiver’s 

R&D”). 

Terms of Reference 

14) In preparing this Report, the Receiver has relied upon unaudited financial and other 

information prepared by the Wedgemount Entities’ former directors, the books and 

records of the Wedgemount Entities’, and discussions with former directors and 

consultants. 

15) The Receiver has not audited, reviewed or otherwise attempted to verify the accuracy 

or completeness of the information in a manner that would wholly or partially comply 

with Generally Accepted Assurance Standards pursuant to the Chartered Professional 

Accountants Canada Handbook and, accordingly, the Receiver expresses no opinion or 

other form of assurance in respect of this information.  

16) All dollar amounts in this Second Report are in Canadian dollars, unless otherwise 

indicated. 
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BACKGROUND 

17) Wedgemount LP is a privately owned limited partnership established in the Province of 

British Columbia (“BC”) and is the owner and developer of a partly-constructed 5.4 

megawatt run-of-river hydro power facility located on Wedgemount Creek, near 

Whistler, BC (the “Project”).  

18) Wedgemount GP is incorporated in the Province of BC and is the general partner of 

Wedgemount LP. Wedgemount GP was set-up to manage the day-to-day operations of 

the Project once it had been completed and commissioned pursuant to an Operating 

Management Agreement among the Wedgemount Entities dated March 25, 2015. 

19) Pursuant to the Operating Management Agreement, Wedgemount Power was retained 

as the manager to assist Wedgemount GP with respect to the day-to-day operations of 

the Project. 

20) Mr. David Ehrhardt and Mr. Brent Hardy acted as directors of both Wedgemount GP 

and Wedgemount Power.  The Wedgemount Entities were operated from, and 

maintained their books and records at, Mr. Hardy’s personal residence in Burnaby, BC. 

21) The Project was developed with the intention that it would generate electricity that 

would then be sold to BCH. Wedgemount LP, by its general partner Wedgemount GP, 

and BCH entered into an Electricity Purchase Agreement dated March 6, 2015 (the 

“EPA”).  

22) Pursuant to the terms and conditions of the EPA, BCH agreed to purchase electricity 

generated by the Project upon its completion and once it was connected to the BCH 

electrical grid via the construction of an electrical distribution line (known as the 

“interconnection”).  

23) Prior to the Date of Receivership, Wedgemount LP had experienced permitting difficulties 

and cost issues associated with determining an economic and technically feasible route 

for the interconnection.  These problems led to significant Project development delays, 

additional costs and potential environmental risks related to the integrity of the 

temporary diversion channel and drainage control on the Project site. 

24) Despite efforts to refinance the Project, negotiations between Wedgemount LP and IA 

broke down in April of 2017. On May 9, 2017, IA commenced an action to appoint a 

receiver over the Wedgemount Entities to ensure environmental risks at the Project site 

were properly managed and to protect the value of the assets for all the creditors of the 

Wedgemount Entities. 

25) Subsequently, on May 12, 2017, the Honourable Mr. Justice Steeves granted the 

Receivership Order. 

26) A detailed Project description is outlined in the First Report, along with an overview of 

the assets of the Wedgemount Entities and the construction status of various elements 

of the Project at the Date of Receivership. 

 

POWERS OF THE RECEIVER 

27) The Receiver’s powers are detailed in paragraph 2 of the Receivership Order and 

include, among others, the power to take and maintain possession and control of the 

assets of the Wedgemount Entities; the power to manage, operate and carry on the 
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business of the Wedgemount Entities; and, the power to market and sell the assets of 

the Wedgemount Entities (subject to Court approval if any one transaction exceeds 

$50,000 or if the aggregate of transactions exceeds $250,000). 

 

RECEIVER’S ACTIVITIES RELATED TO BCH AND THE EPA 

28) On January 19, 2018, BCH filed the BCH Lift Stay Application seeking to lift the Stay 

in order to exercise its termination rights under the EPA. This initiated a period of 

approximately seven (7) months in which BCH filed various applications and appeals 

in Court, and both the Receiver and IA were required to respond with materials, 

affidavits and counter-applications in order to preserve the EPA and the value of the 

Wedgemount Entities’ assets for the benefit of stakeholders in the Receivership 

Proceedings (collectively, the “BCH Litigation”). 

29) It is not the intent of this Report to provide the full details of the BCH Litigation. 

However, a summary follows of the significant applications and Orders made by the 

Court so as to inform the Court on the outcome of the BCH Litigation and the activities 

of the Receiver during the relevant period.  

30) On April 3, 2018, the Receiver filed the Receiver’s April 3 Application for a declaration 

that BCH was not entitled to terminate the EPA on the basis of any ground or fact then 

existing. 

31) On April 3, 2018, BCH also filed an application pursuant to the Arbitration Act for a 

stay of the Receiver’s April 3 Application, on the basis that the EPA includes certain 

provisions that require disputes in relation to the EPA to be dealt with via an arbitration 

process (the “BCH Arbitration Application”). 

32) On April 6, 2018, the Court heard the BCH Lift Stay Application and Madam Justice 

Fitzpatrick pronounced an Order dismissing the BCH Lift Stay Application. BCH remains 

stayed from issuing a notice of termination of the EPA, with liberty to reapply.  

33) On May 3, 2018, the Court heard the BCH Arbitration Application and on May 4, 2018 

Mr. Justice Butler pronounced an order dismissing the BCH Arbitration Application (the 

“May 4 Order”). This allowed the Receiver’s April 3 Application to heard on May 4, 

2018.  

34) Mr. Justice Butler gave his oral reasons for judgement in relation to the Receiver’s April 

3 Application on May 18, 2018 (the “May 18 Order”). In summary, the Court held 

that it was unable to grant the broad declaration sought by the Receiver, but it did 

make a declaration that BCH may not terminate the EPA because of a breach of section 

8.1(a) of the EPA on the basis of any existing ground or fact. It is noted that section 

8.1(a) of the EPA relates to a purported termination right of BCH if the commercial 

operation date (“COD”) for the Project was not achieved by September 30, 2017. 

35) On June 1, 2018, BCH filed notices of appeal in relation to the May 4 Order and the 

May 18 Order (together, the “Appeals”). The Receiver and IA filed various written 

responses and affidavits with the Court in relation to the Appeals. In particular, IA 

applied to Court to quash the Appeals on the basis that BCH filed the Appeals outside 

of the ten-day period required under the Bankruptcy and Insolvency Act (“BIA”). BCH 

argued that the abbreviated limitation period for appeals under the BIA did not apply. 

In the alternative, it sought to convert the notices of appeal to applications for leave 

to appeal, and sought an extension of time for filing the leave applications.  
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36) On July 9, 2018, Mr. Justice Groberman gave his oral reasons for judgement in relation 

to the Appeals. Mr. Justice Groberman held that the appeal period and appeal rights 

in respect of the May 4 Order and the May 18 Order were governed by the BIA.  Mr. 

Justice Groberman directed that the notices of appeal be converted to applications for 

leave to appeal. However, the applications for extensions of time for filing the leave 

applications were denied and the Appeals were dismissed.  

37) Despite the May 4 Order, May 18 Order, and the dismissal of the Appeals, in 

correspondence sent to the Receiver, BCH continued to assert that it intended to 

exercise any termination rights that it had at its earliest opportunity, and that if the 

Receiver proceeded with completion or sale of the Project, it did so at is own risk. BCH 

also pointed out to the Receiver that pursuant to the terms of the EPA, BCH was 

required to consent to an assignment of the EPA. As an alternative, BCH indicated that 

it would be willing to enter into discussions with the Receiver in an attempt to settle 

the ongoing disputes with respect to the EPA. 

38) Based on communications with potential buyers of the Project and related assets 

(“Interested Parties”) throughout the Sale Process, it became clear that resolution 

of the issues relating to the EPA would be a condition of any sale transaction.  In 

particular, Interested Parties required clarity on a revised target COD and confirmation 

that BCH would consent to an assignment of the EPA.  

39) In the absence of a resolution with respect to these issues, it was apparent that the 

perceived risk of further BCH litigation and/or a lack of cooperation from BCH to 

progress the design and construction of interconnection would materially and 

adversely impact the purchase price that Interested Parties would be prepared to pay 

for the Project. Accordingly, following discussions with IA, the Receiver entered into 

discussions with BCH to reach a resolution of the issues in connection with BCH and 

the EPA.   

40) These discussions continued for the next eleven (11) months, among the Receiver, IA 

and BCH and their respective counsel. 

41) In early May 2019, BCH, the Receiver and IA resolved the issues in connection with 

BCH and the EPA. BCH agreed to support the Receiver’s application to approve a sale 

of the Project and the assignment of the amended EPA (“Amended EPA”) to a 

qualified new proponent, subject to BCH’s customary diligence of the proposed new 

proponent. 

 

PROJECT PERMITTING AND CONSTRUCTION  

Interconnection  
 

42) Since the date of the First Report, and throughout the period of discussions with BCH, 

the Receiver and its consultants have continued to advance the design and permitting 

of the Project’s interconnection.   

43) The interconnection route for the Project follows Highway 99 north from Rainbow 

Substation (“Section 1”) to the point of crossing of Highway 99 to follow the Wedge 

Forest Service Road to the point of interconnection (“POI”) with the BC Hydro grid 

("Section 2”). From the POI, the overhead distribution line continues to follow Wedge 

Forest Service Road to the edge of the WedgeWoods residential subdivision (“Section 

3”). At this point, the distribution line is routed underground through ducting 
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underneath or close to Riverside Drive and through the WedgeWoods subdivision to 

the powerhouse (“Section 4”). This interconnection route is referred to as the “FSR 

Route”. Refer to Appendix “A” of this Report for a high-level map of Sections 2, 3 and 

4 of the FSR Route. 

44) Sections 1 and 2 of the interconnection to the POI will be constructed and owned by 

BCH. Sections 3 and 4 of the interconnection will be constructed and owned by 

Wedgemount LP. 

45) Due to the multiple stakeholders affected by the interconnection route, the topography 

of the route, and the location of certain components of the Project and interconnection 

infrastructure, the Receiver and its consultants have spent considerable time engaged 

in activities necessary for the advancement of the Project and the preservation of its 

value, including the following: 

a) Developing, reviewing and preparing various plans, technical drawings, reports 

and other documents; 

b) Obtaining permits from, and meeting and liaising with representatives of:  

i) BCH;  

ii) the Lil’wat Nation and the Squamish Nation (together, the “Nations”); 

iii) the Ministry of Transportation and Infrastructure (“MOTI”);  

iv) Canadian National Railway Company (“CN”);  

v) the Province of British Columbia (FrontCounter BC);  

vi) the Ministry of Forests, Lands and Natural Resource Operations 

(“MFLNRO”);  

vii) the Department of Fisheries and Oceans;  

viii) NavCanada; 

ix) Transport Canada;  

x) the Ministry of the Environment; 

xi) the Squamish-Lillooet Regional District; and  

xii) the owners of the lands on and under which certain Project components 

are located; 

c) Organizing and conducting assessments and engineering services to ensure the 

structural integrity of Project and interconnection infrastructure; and 

d) Preparing and submitting updated Crown land tenure applications for tenure for 

certain Crown lands required for Sections 2 and 3 of the interconnection and 

related documentation. 

46) Following these efforts, the engineering design and permitting for the interconnection 

is now materially completed. 
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47) In particular, the following milestones in connection with the Project have been 

achieved, among others: 

a) Issuance of land tenure offer packages by MFLNRO to the Receiver and BCH in 

early November 2019; 

b) Finalization of an updated Interconnection Facilities Study and Project Plan (the 

“Interconnection Project Plan”) in June 2019; 

c) Execution of a Distribution Generator Interconnection Agreement (the “DGIA”) 

in late July 2019; 

d) Payment by the Receiver to BCH of $57,000 plus GST in respect of the 

estimated revenue metering costs in connection with the Project, including a 

15% contingency (the “Revenue Metering Costs”), as contemplated by the 

Interconnection Project Plan, on August 1, 2019; 

e) Provision by IA to BCH of a letter of credit by way of security in the amount of 

$5,046,300 in respect of the estimated cost of construction of Sections 1 and 

2 of the interconnection, including a 15% contingency (the “Network Upgrade 

Costs”), as contemplated by the Interconnection Project Plan, on August 6, 

2019; 

f) Construction of Section 1 of the overhead line was completed in November 

2019.  Due to delays in receipt of Crown tenure and the approaching winter 

weather conditions, it was not possible to complete construction of Section 2 of 

the interconnection; therefore, construction of Sections 2 and 3 is now 

scheduled to take place in spring 2020. 

First Nations 
 

48) Certain components of the Project are located on or travel across lands of cultural 

significance to the Nations.   

49) The Nations and Wedgemount Power entered into an Impacts and Benefits Agreement 

dated August 1, 2014 (the “Initial IBA”). Wedgemount Power assigned all of its rights 

and obligations in and under the Initial IBA to Wedgemount LP and the Nations 

consented to that assignment in an Assumption and Acknowledgement Agreement 

dated November 25, 2014 (together with the Initial IBA, the “IBA”). 

50) Due to certain permitting challenges, subsequent to the parties executing the IBA the 

proposed interconnection route for the Project was revised and the FSR Route was 

identified as a viable alternative.  The FSR Route passes through certain unresolved 

Crown lands that are designated as a cultural heritage area of the Squamish Nation 

(the “Reserve”), which was of some concern to the Squamish Nation.  

51) The Province is able to grant tenure in the Reserve, but has a duty to consult with the 

affected Nations regarding the proposed changes in land use. 

52) Given the concerns raised by Squamish Nation, the Receiver entered into dialogue and 

correspondence with the Nations and FrontCounter BC, regarding permitting 

requirements for the FSR Route.  

53) On September 12, 2017 a proposal was made by the Nations to the Receiver in respect 

of the terms on which the Nations would consider supporting the FSR Route for the 

interconnection, including an increase to the royalty stream contemplated by the IBA.   
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54) Following further negotiations among the Receiver, the Nations and the Nations’ 

respective legal counsel, in late September 2017, the terms of a draft Amending 

Agreement to the IBA (together with the IBA, the “Amended IBA”) were agreed to in 

principle with the Nations, subject to Chief and Council ratification.  

55) After the Receiver had resolved the issues related to the EPA with BCH, the Amended 

IBA was ratified by Chief and Council of both Nations, and the Amended IBA was 

executed on September 12, 2018. Pursuant to the Amended IBA, both Nations 

provided letters of support of the Project in connection with the Crown land tenure 

applications for the FSR Route as the preferred route of interconnection.  

56) The Receiver has continued to liaise with the Nations by providing Project status 

updates.  

Negotiations with 28165 Yukon Inc. 

57) Section 4 of the Project’s interconnection runs from the edge of Crown lands to the 

Project’s powerhouse through the WedgeWoods residential subdivision (the 

“Subdivision”). The distribution line will pass through ducting buried under land 

within and adjacent to the Provincial Public Highway right of way known as Riverside 

Drive.  

58) The Subdivision was developed and originally owned by 28165 Yukon Inc. (“Yukon”). 

It is noted that Yukon was represented in negotiations with the Receiver by Mr. David 

Ehrhardt, a director of both Wedgemount GP and Wedgemount Power. 

59) Wedgemount LP entered into a Reparations Agreement with Yukon, among other 

parties, dated February 13, 2015 (the “Reparations Agreement”). As consideration 

for the powerhouse being situated on, and the interconnection running through, the 

Subdivision, the Reparations Agreement provided for a royalty payment to Yukon 

based on a percentage of the Project’s net revenue.    

60) Yukon undertook construction works in the Subdivision related to the installation of 

the ducting, with a purported cost as at the Date of Receivership of approximately 

$419,000, excluding taxes.  Yukon advised the Receiver that certain portions of this 

ducting had been installed within certain Yukon owned lands, for which Wedgemount 

LP would require a new right of way (the “New RoW”) to be granted by Yukon. 

Accordingly, without the reaching an agreement with Yukon to obtain the New RoW, 

the Project would have no right of access to the ducting running through the 

Subdivision, and the interconnection to the powerhouse could not be completed. 

61) Over the course of the Receivership Proceedings, the Receiver, the Receiver’s counsel 

and IA’s counsel entered into lengthy negotiations with Yukon and its legal counsel in 

an effort to reach an agreement that would enable the completion of the ducting 

through the Subdivision and the granting of the New RoW to the Wedgemount Entities.  

62) Following extensive negotiations, the Receiver and IA entered into a mutual release 

and settlement agreement with Yukon and various other related parties on April 30, 

2019 (the “Yukon Settlement Agreement”), and the terms of the agreement have 

been satisfied.  
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SALE PROCESS 

Initial Interest and Phase I of the Sales Process 
 

63) In the first few weeks of the Receiver’s appointment, the Receiver and IA were 

contacted by several parties that were potentially interested in acquiring the Project.  

64) Owing to the partly constructed status of the Project at the Date of Receivership, the 

Receiver did not compile any form of bid package for the marketing of the Project, nor 

did it run a formal sale process at the outset of the Receivership Proceedings.  

However, in response to enquiries and indications of interest from numerous 

Interested Parties, and given the Receiver’s desire to assess the level of interest in 

and potential value of the Project in its current state, the Receiver undertook an 

informal sale process in respect of the Project and related assets.  On or about June 

20, 2017, the Receiver: 

(a)  established a data room for Interested Parties to review information pertaining to 

the Project, including the EPA, various other agreements and contracts, 

engineering reports and financial information.  All Interested Parties were required 

by the Receiver to enter into a binding non-disclosure agreement (“NDA”) with 

the Receiver before being granted access to the data room. The NDA sets out 

various customary terms and controls to ensure that information in the data room 

is kept strictly confidential by the Interested Parties; and 

(b)  invited Interested Parties to submit non-binding letters of intent (“LOIs”) for the 

purchase of the Project and related assets, including Wedgemount LP’s right, title 

and interest in and under the EPA, by July 14, 2017. 

65) Initial non-binding LOIs were received from nine Interested Parties. However, the LOIs 

were submitted using various different assumptions related to timing of COD, 

assignment of debt, and acquisition structure.  Based on an assessment of the LOIs 

received, the Receiver requested four of the Interested Parties to submit revised LOIs 

by July 31, 2017, after providing clarification on potential timing of COD and various 

other matters. 

66) On July 31, 2017, revised non-binding LOIs were received from each of the four 

selected Interested Parties. In early August 2017 following discussions with IA, and 

based on an assessment of the LOIs received, the Receiver determined the need to 

impose more structure on the Sale Process. Three preferred bidders were selected to 

move to the second phase of the Sale Process (“Phase II”) and undertake detailed 

due diligence in respect of the Project.   

Phase II – Binding Offers 

67) On August 14, 2017, the Receiver requested that the preferred bidders deliver binding 

offers for the acquisition of the Project and related assets on a cash-free, debt-free 

basis by September 15, 2017. Offers were to be submitted on an “as-is, where-is” 

basis, with no representations or warranties to be provided by the Receiver. 

68) During Phase II of the Sale Process, the data room remained open to all Interested 

Parties who had executed NDAs.  Given the Project had not been formally marketed 

by the Receiver, if new parties expressed an interest in the Project, they were also 

provided access to the data room upon execution of an NDA and were informed as to 

the status of the Sale Process.   
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69) Throughout Phase II, the Receiver continued to advance various aspects of the Project, 

including an engineering peer review, interconnection design and permitting, 

discussions with Yukon, and the intake construction. In addition, the Receiver received 

and responded to multiple information requests and queries from Interested Parties 

related to various aspects of the Project via updates to the data room. 

70) On September 14, 2017 the deadline for submission of binding offers was extended to 

October 2, 2017 since the Receiver was working on providing various information to 

the Interested Parties related to the engineering design and intake. 

71) On October 2, 2017 binding offers were received from two Interested Parties, and non-

binding offers were received from a further four Interested Parties. The nature of these 

offers is outlined in more detail in the First Confidential Report. 

72) Following discussions with IA in relation to the LOIs received, the Receiver had planned 

to enter into discussions with a preferred bidder in the first two weeks of October 2017, 

with the view to negotiating and executing a definitive asset purchase agreement by 

the end of October, subject to discussions with key stakeholders in relation to the 

proposed transaction and obtaining the support required to facilitate the transaction.  

73) However, in late September and early October 2017, the Receiver had the first 

indication from BCH that it intended to rely on its termination rights pursuant to the 

EPA.  Despite efforts over the following weeks to reach a resolution with BCH with 

respect to its stated concerns, those discussions ultimately were unsuccessful and on 

January 19, 2018, the BCH Lift Stay Application was filed. 

74) As a result, and given the importance of the EPA to the viability of the Project, the Sale 

Process was effectively put on hold from early October 2017 to May 2019.  

Phase III – Potential Stalking Horse Bidder 

75) After reaching a settlement with BCH in relation to the EPA, in early May 2019 the 

Receiver began to give consideration to relaunching a sale process for the Project. As 

a result of the resolution of the dispute with BCH, entry into the Yukon Settlement 

Agreement, and the significant progress the Receiver had made during the period from 

October 2017 to May 2019 in connection with the necessary licences and permits for 

the Project, the risk profile associated with completion of the Project had been 

materially reduced.    

76) Given the partly-constructed and partly-permitted status of the Project at the time, 

the Receiver was of the view that the likely acquirer would be a strategic buyer with 

similar run-of-river assets located in the vicinity of the Project, the ability to mobilize 

a local team to complete the construction, and knowledge of the BC permitting process. 

In light of the significant interest received in the first two phases of the Sale Process, 

the Receiver was confident that the opportunity to acquire this Project was well known 

to these types of potential buyers (and more broadly). 

77) In May 2019, the Receiver began discussions with the party that had submitted the 

highest and most qualified bid in Phase II of the Sale Process (“Bidder A”). An 

overview of the offers received in Phase II of the Sale Process is more fully described 

in the First Confidential Report. 

78) Following discussions with IA, and subsequently with Bidder A, the Receiver decided 

to explore the option of a stalking horse bid procedure for the Project. This strategy 



 

11 

LEGAL_32354386.2 

was pursued owing to the strength of Bidder A’s offer in Phase II, and to provide some 

certainty regarding a floor price for the Project. 

79) A potential stalking horse bid procedure was also explored in an attempt to accelerate 

the sale process, so as to preserve Project value and potential timing of COD for the 

Project. Under this type of sale procedure, a stalking horse bidder is chosen to submit 

an advanced offer that acts as an effective reserve bid, over and above which other 

Interested Parties must bid. 

80) Through the course of May and June 2019, Bidder A undertook various additional 

Project diligence, including a further site inspection. On June 7, 2019, Bidder A 

submitted a binding offer to acquire the Project by way of a stalking horse bid. 

Following further negotiations, an improved offer was accepted by the Receiver, 

subject to Bidder A completing its final diligence, and negotiation of a mutually 

acceptable asset purchase agreement (“Stalking Horse APA”) and stalking horse bid 

procedure. 

81) Unfortunately, despite extensive negotiations between the Receiver and Bidder A, the 

parties were unable to come to terms on a Stalking Horse APA, and on or around 

August 21, 2019, the Receiver, in consultation with IA, moved ahead with an 

accelerated bid process (the “Final Bid Process”).   

82) The offer submitted by Bidder A and the subsequent negotiations related to the 

Stalking Horse APA are more fully described in the Second Confidential Report.  

Phase IV – Final Bid Process 

83) From May 2019 to August 2019, Interested Parties that had executed NDAs continued 

to have access to the data room and the Receiver posted various updates to the data 

room related to Project developments and documentation.  

84) The Receiver also provided updates to other Interested Parties on an ad-hoc basis, as 

it received calls and enquiries.  Interested parties were informed that the Project would 

be formally marketed in due course via a relatively short duration sale process and 

were encouraged to review the updates to the data room and to start work on Project 

diligence. 

85) On August 21, 2019, the Receiver sent a teaser document outlining the current status 

of the Project and key investment highlights (“Teaser”), along with guidelines for the 

submission of final binding bids (“Final Bid Procedure”) including the form of asset 

purchase agreement to be used as the basis of offers (the “Bid Process APA”), by 

email to all parties that had previously expressed an interest in the Project through 

the various stages of the Sale Process. Copies of the Teaser and Final Bid Procedure 

are attached as Appendix “B” to this Report. 

86) The Final Bid Procedure and the Teaser were also sent to a number of other potential 

strategic buyers that Deloitte’s infrastructure advisory practice determined may have 

an interest in acquiring the Project.  The Receiver made phone calls to these parties 

to provide a comprehensive update on the status of the Project and to answer any 

questions in relation to the Final Bid Procedure. 

87) The Receiver also marketed the Project by way of a notice in “Insolvency Insider”, a 

weekly email publication sent to approximately 4,700 subscribers, including Licensed 

Insolvency Trustees, insolvency counsel, lenders, private equity companies, high net 

worth individuals and other companies interested in insolvency/distressed situations. 
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88) Following publication of the notice in “Insolvency Insider”, and general word of mouth, 

the Receiver executed a number of additional NDAs and allowed access to the data 

room to these Interested Parties. 

89) In total, the Teaser and Final Bid Procedure were sent to approximately forty-four (44) 

different Interested Parties. Through the course of the Sale Process, the Receiver 

executed NDAs with thirty-six (36) Interested Parties to allow access to the data room, 

and site visits were undertaken with thirteen (13) Interested Parties. 

90) Pursuant to the Final Bid Procedure, Interested Parties were invited to submit binding 

offers for the Project by noon PDT on September 20, 2019. Based on requests from 

Interested Parties for additional time to undertake due diligence, this deadline was 

subsequently extended to 12am midnight PDT on September 25, 2019. 

91) In total, as part of the Final Bid Process, proposals/offers were received from four (4) 

Interested Parties. An overview of the offers received and subsequent negotiations 

with bidders is provided in the Second Confidential Report. 

92) After discussions with IA, on October 31, 2019 the Receiver notified Concord that it 

had been selected as the successful bidder with a view to negotiating the terms of an 

asset purchase agreement. On November 1, 2019, the Receiver received payment of 

$1,000,000 from Concord as a good faith deposit, creditable against the final purchase 

price on closing of the Transaction. 

Proposed Transaction 

93) On November 18, 2019, the Receiver entered into the Concord APA. A redacted copy 

of the Concord APA is attached as Appendix “C” to this Report.  On December 5, 2019, 

the Receiver entered into the Concord APA Amending Agreement.  A copy of the 

Concord APA Amending Agreement is attached as Appendix “D” to this Report. 

94) Pursuant to the Amended Concord APA, the Purchaser has agreed to purchase, and 

the Receiver has agreed to sell, all of the Wedgemount Entities’ right, title, and interest 

in and to the Purchased Assets (as defined in the Amended Concord APA), free and 

clear of all encumbrances (other than certain permitted encumbrances), for cash 

consideration of $12,750,000 plus applicable taxes (the “Purchase Price”). 

95) Pursuant to the terms of the Amended Concord APA, closing of the Transaction is 

scheduled to occur on the fifth business day following the date on which the Vesting 

Order is granted by the Court, or as otherwise agreed upon by the Receiver and 

Purchaser (“Closing”).  

96) Conditions precedent to Closing are stipulated in sections 18 to 20 of the Amended 

Concord APA.  The most material closing conditions are summarized as follows: 

a) Granting of the Vesting Order by the Court; 

b) Payment of the balance of the Purchase Price by the Purchaser to the Receiver; 

c) Assignment of the Amended IBA to, and assumption of Wedgemount LP’s 

obligations pursuant to the Amended IBA by, the Purchaser; 

d) Assignment of the Amended EPA to the Purchaser; 
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e) IA and the Purchaser having entered into a credit agreement for the financing 

in respect of the Project and all conditions to funding thereunder having been 

satisfied (the “Financing CP”); 

f) Receipt by the Receiver of evidence that BCH has accepted an offer of tenure 

from MFLNRO related to Section 2 of the interconnection; and 

g) The Receiver having provided the Required Notices (as defined in the Amended 

Concord APA) and, in the case of the Final DGIA, no objection having been 

raised by BC Hydro within 15 business days of receipt of such Required Notice. 

97) With respect to the assignment of the Amended IBA to the Purchaser (and related 

assumption of Wedgemount LP’s obligations), the Receiver notes that the Nations have 

consented to the assignment, and have provided executed copies of the IBA 

Agreement (as defined in the Amended Concord APA), to be held in escrow pending 

Closing. 

98) With respect to the assignment of the Amended EPA to the Purchaser, the Receiver 

notes that BCH has completed its customary diligence in relation to the Purchaser and 

has confirmed its consent to the assignment, subject to Court approval of the 

Transaction.  

99) With respect to the financing to be provided by IA, the Receiver has reviewed an 

executed copy of the relevant financing term sheet, pursuant to which IA will provide 

acquisition and construction financing in a maximum amount of $20,237,000. The 

terms of the financing are customary of a transaction of this nature. 

100) The Receiver understands that the Purchaser and IA and their respective counsel are 

making good progress with respect to a definitive credit agreement and related 

financing documentation, and that they expect this to be completed with all conditions 

met on or before December 20, 2019 and in any case by February 14, 2019 (the date 

on which the Purchaser or Receiver may terminate the Amended Concord APA if any 

one of the applicable conditions precedent has not been satisfied or waived). 

Furthermore, the Receiver has reviewed financial statements of the Purchaser’s 

holding company which indicate sufficient liquidity to meet the Purchaser’s equity 

contribution requirements under the financing term sheet.  

101) The Receiver has had discussions with BCH related to its review of the tenure offer 

from MFLNRO for Section 2 of the interconnection. This process is ongoing, but BCH 

has not raised any material concerns related to the tenure offer, and the review 

process is expected to be completed by mid-December 2019. 

102) With respect to the notice provided to BCH regarding assignment of the Final DGIA to 

the Purchaser, the Receiver notes that BCH has confirmed its consent to the 

assignment. Counsel for BCH and the Receiver are in the process of drafting a suitable 

assignment and assumption agreement, and it is expected that this can be completed 

prior to Closing. 

103) With respect to Closing, time is of the essence given the ongoing requirement to keep 

advancing the permitting and construction of the Project in order to achieve a mid- to 

late summer COD.  For example, it will be necessary to apply for a work permit and 

licence to carry out vegetation clearance along the FSR Route. This needs to occur 

quickly so that vegetation clearance can be undertaken before heavy snowfall arrives 

and to allow construction over Sections 2 and 3 of the interconnection to begin as soon 

as possible in Spring 2020. The DGIA also includes certain project milestone dates that 
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must be achieved.  The value of the Project will be diluted if COD is delayed owing to 

higher carrying costs and a delay in the timing of when the Project will first generate 

revenues.   

104) While the Receiver may be able to take some of the necessary actions to progress the 

Project over the coming weeks, its activities would result in additional professional 

costs which may have to be borne by the Receiver.  Therefore, the sooner the 

Transaction can be completed and the Receiver is able to pass responsibility for these 

actions to the Purchaser, the greater the benefit to all stakeholders of the Project. 

105) In addition, the existing insurance coverage with respect to the Project expires on 

December 31, 2019 and the Receiver has been advised by the underwriter that it is 

not willing to extend insurance coverage beyond that date.  As a result, if the 

Transaction does not close before December 31, 2019, the Receiver would have to 

arrange alternative coverage. This may be difficult given the status and nature of the 

Project, and would likely include a costly minimum coverage period of 3 months.   

106) Given the upcoming holiday season, it will be extremely difficult to close the 

Transaction by year end if Closing does not take place by December 20, 2019.  

Transaction Conclusions 

107) Concord is an experienced operator of renewable energy assets. Its portfolio includes 

several wind, hydroelectric and utility scale solar assets, along with the 25MW 

Skookum Creek hydroelectric project located in Squamish, BC (related to which 

Concord has an energy purchase agreement with BCH). 

108) While the Purchase Price is lower than initially indicated by Interested Parties following 

Phase II of the Sale Process, there is a history of challenges associated with the 

Project, and there remain some technical engineering and construction solutions to be 

developed related to the penstock (outlined in the engineering peer review made 

available to Interested Parties). This has led Interested Parties to include relatively 

prudent construction cost contingencies in their valuation models.  

109) In addition, the highest offers received during Phase II of the Sale Process included 

several material conditions precedent to closing, and Interested Parties subsequently 

carried out further Project and legal diligence prior to submission of offers in the Final 

Bid Process. 

110) The Sale Process in this matter has been robust and has engaged many Interested 

Parties, including strategic buyers, financial buyers and high net worth investors. While 

the Final Bid Process was relatively short in duration, this was required in order to 

preserve Project value, and followed an extensive and prolonged Sale Process 

throughout the course of the Receivership Proceedings. The Project has been exposed 

to the market for some time. 

111) The principal secured creditor, IA, is supportive of the Transaction. In addition, several 

other stakeholders in the Project stand to benefit from the Project being sold to a 

capable developer and operator, including the Nations (through the royalty stream 

contemplated by the IBA and Amending Agreement), the owners of the WedgeWoods 

subdivision (through having a completed, rather than part-finished, powerhouse on 

the subdivision’s common property), the guarantors of the original financing for the 

Project, and the many professionals and contractors working on the Project. 
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112) In summary, the Receiver is of the opinion that the terms of the Transaction are 

reasonable and appropriate under the circumstances and will maximize the value of 

the Wedgemount Entities’ assets.  

 

CREDITORS AND SECURED CHARGES 

113) IA is the principal secured creditor of the Wedgemount Entities, and was owed 

$16,000,000 in principal at the Date of Receivership pursuant to a credit agreement (the 

“Credit Agreement”) dated June 30, 2015 among Wedgemount LP, IA and Travelers 

Capital Corporation (as agent), and pursuant to a construction loan note dated June 30, 

2015. IA has valid and enforceable security (as reported in the Security Opinion).  

114) In August 2019, IA advanced a further $500,000 to the Receiver to fund the ongoing 

Receivership Proceedings and development of the Project. Accordingly, IA is now owed 

$16,500,000 (“IA Principal Amount”) plus interest, which continues to accrue. IA has 

also directly funded certain protective disbursements to preserve the value of the Project.  

115) In the event that the Court approves the Transaction, the anticipated net realizations in 

the Receivership Proceedings are expected to be lower than the IA Principal Amount. 

Accordingly, IA is expected to suffer a deficit in respect of the IA Principal Amount. 

116) IA has advised the Receiver that as at September 30, 2017, it was owed a further $5.6 

million in relation to a make whole (prepayment) fee pursuant to the Credit Agreement. 

The validity and enforceability of this prepayment fee has not been fully considered by the 

Receiver, and is not expected to be relevant given the deficit IA is anticipated to suffer in 

respect of the IA Principal Amount. 

Holdback Accounts 

117) Shortly after the Date of Receivership, the Receiver arranged for the transfer of 

balances held in four holdback accounts related to certain construction contracts 

entered into by the Wedgemount Entities prior to the Date of Receivership. The 

accounts held balances totalling $578,155. 

118) The Receiver was contacted by three contractors requesting the release of monies held 

in the respective holdback accounts. Following a review of claims made pursuant to 

the Builders Lien Act, the Receiver made payment in full of the balance held in two of 

the holdback accounts (including accrued interest) and a partial payment is respect of 

a third account.  

119) The Receiver expects to investigate the nature of the fourth holdback account and 

related construction contract in due course, and may, if appropriate, seek the direction 

of the Court regarding distribution of the balance held in the remaining holdback 

account.  

Unsecured Creditors 

120) As at the Date of Receivership, the available books and records of Wedgemount LP 

reported unsecured creditors with claims of approximately $6.2 million. Several creditors 

have contacted the Receiver to advise that their claims were understated in the 

Wedgemount LP books and records, and did not include invoices submitted close to the 

Date of Receivership.   
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121) The directors of Wedgemount GP and Wedgemount Power were not able to provide 

financial statements for these entities, and advised the Receiver that there are no known 

unsecured creditors.  

122) Given that IA, the secured creditor, is expected to suffer a shortfall on the IA Principal 

Amount, the Receiver has not reviewed the claims of the unsecured creditors.  The 

Receiver has, however, provided ad-hoc updates on the status of the Receivership 

Proceedings to certain unsecured creditors as and when it was contacted. 

STATEMENT OF RECEIPTS AND DISBURSEMENTS 

123) Attached as Appendix “E” to this Report is a Statement of Receipts and Disbursements 

reflecting the administration of the Receivership Proceedings for the period from the 

Date of Receivership to November 15, 2019.  

124) As at November 15, 2019, the Receiver’s gross receipts amounted to $4,828,744, 

primarily relating to the cash on hand at the Date of Receivership in the amount of 

$2,543,670, the balances in the holdback accounts, the Purchaser’s deposit of 

$1,000,000, and additional IA funding in the amount of $500,000. 

125) During the same period, the Receiver has made disbursements totalling $3,650,535 

including, among other items, engineering and environmental consulting fees, BCH 

interconnection design and planning costs, Revenue Metering Costs, payment to TELUS 

Communications Inc. (“TELUS”) in the amount of $172,750 plus GST in respect of the 

Wedgemount Entities’ contribution towards TELUS’ costs for the relocation of certain 

fibre optic lines, the cost of the intake construction works, road remediation, 

powerhouse winterization, legal fees and the Receiver’s fees. 

126) The Receiver has invoiced and been paid approximately $693,359 in fees and costs 

(before taxes) covering the period from the Date of Receivership to June 30, 2019. 

The Receiver has incurred additional fees and costs for the period to October 31, 2019 

amounting to $98,736 which have not yet been paid. 

127) The Receiver has disbursed $348,611 to McMillan in fees and costs (before taxes) 

covering the period from July 21, 2019 to June 30, 2019. McMillan has incurred 

additional fees and costs for the period to October 31, 2019 amounting to $80,748.54 

(before taxes) which have not yet been paid. 

128) In addition, the Receiver has disbursed $68,861 to Gowling WLG LLP in respect of legal 

fees and costs (before taxes). The legal services provided by Gowling WLG LLP to the 

Receiver relate to the initial stages of the Receivership Proceedings prior to the 

involvement of McMillan as the Receiver’s independent counsel. 

129) The net cash balance held by the Receiver at November 15, 2019 was $120,308 

(excluding the holdback accounts and Purchaser deposit). 

 

CONCLUSIONS AND RECOMMENDATIONS 

130) Based on the foregoing, the Receiver respectfully requests that the Court: 

a) Grant an order that the Second Confidential Report be filed under seal pending 

further order of the Court; and 

b) Grant the Vesting Order. 
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Appendix “A” 
 

Interconnection Route Map 
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Appendix “B” 
 

Teaser and Final Bid Procedure 

  



• The majority of renewable resources in B.C. are contracted with the provincially owned BC Hydro

• B.C. has a long history of strong environmental policy, and has historically produced a large portion of its electricity from clean 
sources

• In B.C.’s Climate Leadership Plan (2016), the province restated its long-held goal to produce 100% of electricity from clean or 
renewable sources by 2025 – in order to meet this ambitious goal, it is anticipated that BC Hydro will need to re-contract with all 
existing renewable resources post-EPA

• Run-of-river hydro has an advantage over other renewable resources such as solar and wind as it can provide baseload, firm 
generation

IMPORTANT NOTICE - The information contained herein has not been verified for accuracy by the Receiver, and the Receiver expressly disclaims any and all responsibility for the
information contained herein and makes no representations or warranties, expressed or implied, regarding the information contained in, or omitted from, this document or any other
written or oral communications transmitted or made available. Any party wishing to pursue this opportunity must rely on its own inspection and due diligence.

Deloitte Restructuring Inc.
CONFIDENTIAL

August 2019
Wedgemount Power LP et al., in receivership

All inquiries concerning the Project should be directed to the Receiver. Under no circumstances should the management, officers, or suppliers/engineers of Wedgemount Power be 
contacted directly. Inquiries regarding the transaction should be directed only to the following:

Acquisition Opportunity Overview

• Deloitte Restructuring Inc. is the Court-appointed receiver and manager (the “Receiver”) of Wedgemount Power Limited 
Partnership, Wedgemount Power (GP) Inc., and Wedgemount Power Inc. (together, “Wedgemount Power”).

• Wedgemount Power is the owner and developer of a partly-constructed 5.4MW run-of-river hydro power facility located on 
Wedgemount Creek, near Whistler, British Columbia (the “Project”).

• The Receiver is seeking binding offers for the acquisition of the Project and Wedgemount Power’s right, title and interest in the 
associated contracts. The offer deadline is noon PDT on September 20, 2019.

Paul Chambers
Director

(604) 640-3368
pachambers@deloitte.ca

Dominic Davis
Senior Analyst

(604) 640-4905
domindavis@deloitte.ca

Project Overview and Investment Highlights

• Construction of the Project significantly advanced, with 
Commercial Operation Date (“COD”) anticipated in 2020

• 40 year Energy Purchase Agreement in place with BC Hydro 
under the Standing Offer Program – COD must be achieved by 
no later than August 1, 2022

• 40 year Distributed Generator Interconnection Agreement and 
finalized Facilities Study and Project Plan in place with BC 
Hydro, including milestones timeline and costing for the BC 
Hydro owned portion of the interconnection

• Impact Benefits Agreement, support letters and revenue-
sharing royalty in place with Squamish and Lil’Wat First 
Nations

• Construction of the interconnection by BC Hydro’s contractor 
commencing in August 2019

• Design and permitting for the interconnection substantially 
complete. License of Occupation in place for the Project 
intake/penstock. Crown land tenure application for certain 
sections of the interconnection successfully through the public 
comment period and into the approvals process with MFLNRO

• Powerhouse and underground ducting for the interconnection 
located on WedgeWoods residential subdivision with requisite 
statutory right of ways in place

• Engineering peer review carried out by Sigma Engineering and 
available for review

• Midgard Consulting Inc. acting as the Receiver’s technical 
advisor, and available for site visits

Location Near Whistler, British Columbia

Expected COD 2020

Installed Capacity 5.4 MW

LTA Generation 20.0 GWh

Technology Rainpower Two Jet Pelton Turbine
TES Synchronous Generator 4.16kV
Eaton Cooper Two Winding Step-up 

Transformer

Head 591 m

Design Flow 1.14 m3/s

EPA 40 year
$108.42/MWh (2004$)

50% CPI escalator

Offtaker / Rating BC Hydro / Aaa (Moody’s)

Ownership 100%

Powerhouse Located on bank of Wedgemount 
Creek, approx. 50 m upstream of 

confluence with Green River

British Columbia Market Overview

Restructuring Inc.

Source: Wedgemount Power records
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Binding Offer Submission Guidelines 
 

 

Introduction 

 

Pursuant to an Order of the Supreme Court of British Columbia (the “Court”) dated May 12, 2017, 

Deloitte Restructuring Inc. was appointed as receiver and manager (the “Receiver”), without security, 

of all assets, undertakings, properties and legal and beneficial ownership interests (the “Property”) of 

Wedgemount Power Limited Partnership, Wedgemount Power (GP) Inc. and Wedgemount Power Inc. 

(collectively, the “Group”), comprising, acquired for or used in relation to the development and 

construction of the Wedgemount Creek Hydroelectric power project near Whistler, British Columbia 

(the “Project”). 

 

 

Binding Offer Guidelines 

 

The proposal should be executed by an authorized representative of your company in conformity with 

the guidelines set forth below and should consist of: (i) a binding executed offer (the “Offer”); 

addressing the issues and containing the information requested herein; (ii) a copy of the draft asset 

purchase agreement (“APA”) and related exhibits electronically marked and blacklined with any 

proposed changes (“Modified APA”); (iii) the information specified in the Bidder Qualification 

Requirements, attached as Schedule “A”; and (iv) a good faith deposit of CDN$1,000,000 (the 

“Deposit”) in the form of certified cheque or bank draft made payable to “Wedgemount Power Limited 

Partnership”, to be held by the Receiver in trust. 

 

The Receiver provides the following guidance for the submission of your Offer: 

 

i) Contents of the Offer: Your Offer should reflect the best and final proposal that you are 

prepared to make, including with respect to price, terms and conditions.  You should not 

assume that you will be given an opportunity to rebid, renegotiate, or improve the terms of 

your Offer.   

 

ii) Transaction Structure: Offers should be submitted on the basis of acquiring the Property, 

subject to Court approval, on an “as is, where is” basis without any representations, expressed 

or implied, as to the description, condition, suitability for purpose, or value of the Property, 

with a target closing date for the transaction of early October 2019, or as soon as possible 

thereafter. You should specify the full legal identity of the purchaser(s), including any entity 

specially formed for the purpose of effecting the contemplated transaction (the “Acquisition 

Entity”), and confirm that the Offer is made as principal and for each purchaser’s own account. 

 

iii) Purchase Price: The cash consideration that you are prepared to pay in Canadian Dollars at 

closing for the Property, and assignment of material contracts required for the completion and 

operation of the Project. For the avoidance of doubt, your Offer should be submitted on the 

basis of acquiring the Property, excluding any cash funds currently held by the Receiver, debt 

free. The Purchase Price should be expressed as a specific figure and not a range. You shall 

assume that the assets will be conveyed to the potential purchaser by way of an order of the 

Court, free and clear of all claims, liens and security interests. 

 

iv) APA: The APA will be made available in the electronic data room.  Clarifications and questions 

regarding the APA should be directed to the Receiver.  If required, the Receiver can arrange 

access to its legal counsel.  An unsigned, clean copy, and an electronically marked and 

blacklined copy, of the Modified APA are required to be submitted along with your Offer.   
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The Receiver’s preference is that no significant modifications be made to the APA.  Please note 

that the Receiver will consider the extent and nature of your revisions to the APA in evaluating 

your Offer.  Any modifications that are made must include specific proposed language changes 

to be considered.  Each bidder should indicate in its Offer that it is prepared to promptly 

execute the Modified APA.  Please ensure that all bullets have been completed and that all 

square brackets have been removed, where possible, and all exhibits, schedules and ancillary 

agreements have been included.  

 

v) Financing: Include details of the sources of funding contemplated by your Offer. Your Offer 

should not be contingent on financing. If financing will be coming from external sources, the 

Offer should include all relevant financing documentation including binding commitment letters 

and should specify the names and telephone numbers of the lending institutions and/or equity 

participants involved (including the appropriate individuals) so that the Receiver may contact 

them to verify financing.  If financing will be coming from internally available funds, the Offer 

should include evidence of such available funds.  

 

vi) Due Diligence: Include confirmation that you have completed all necessary due diligence 

required to promptly execute the Modified APA and complete the transaction shortly thereafter. 

Your Offer should not be contingent on any additional due diligence requirements.  The 

Receiver will continue to be available throughout the period leading to the Offer Deadline 

(defined below) to provide you with the opportunity to complete your due diligence. 

 

vii) Authorizations/Approvals: Include confirmation that you have obtained all required internal 

approvals, including authorization and approval of your Board of Directors or equivalent 

authority, prior to submitting your Offer and that no additional approvals are required 

(including shareholder approval) to implement your Offer. Also set out any regulatory approvals 

or other consents under applicable laws in connection with the acquisition that you will require 

to be obtained or complied with prior to closing and details regarding your anticipated handling 

and timing of such approvals/consents (if any). While the Receiver will provide reasonable 

assistance in connection with regulatory approvals and other consents, it cannot provide any 

guarantee that such consents and approvals will be forthcoming and ultimately the obtaining of 

all necessary consents and approvals shall be the sole responsibility of the prospective 

purchaser. 

 

viii) Conditions: You should provide your Offer with no or limited conditions except for receipt of 

an order of the Court conveying the Property and assigning (to the extent permissible by law) 

the material contracts and licences for the completion and operation of the Project to the 

purchaser free and clear of all claims, liens and security interests.  

Offers with no or minimal other closing conditions will be considered more favourably by the 

Receiver. Include details of any conditions to which your Offer is subject and the timing for 

fulfilling any such conditions. Include a description of any other factors that you believe should 

be taken into consideration in reviewing your Offer. 

 

ix) Contact information: Please include the names, titles, telephone numbers and email 

addresses (the “Contact Information”) of those persons who will be available to discuss or 

clarify any aspects of your Offer. Please also include the Contact Information of those 

representatives of your company and any financial, legal, or other advisors who will be 

responsible for and committed to working towards consummating the proposed transaction 

expeditiously. 
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x) Irrevocable Offer: Include a statement that your Offer is irrevocable until the earlier of (i) the 

selection of the Successful Bidder (defined below) and (ii) thirty (30) days following the Offer 

Deadline, provided that if you are selected as the Successful Bidder, your Offer shall remain 

irrevocable until the closing of the sale, notwithstanding any negotiation of the Offer or counter 

offers by the Receiver following receipt of your Offer. 

 

xi) Other: Include any material elements of your Offer that are not covered within the above 

headings. 

 

xii) Deposits: Deposits shall be held in an account of the Receiver. Deposits of all bidders, other 

than the Successful Bidder, shall be returned within three (3) business days of the selection of 

the Successful Bidder, and by no later than fourteen (14) days following the Offer Deadline. 

The Deposit of the Successful Bidder shall be applied to the purchase price on closing of the 

transaction with the Successful Bidder. If a Successful Bidder fails to consummate an approved 

sale because of its breach or failure to perform, the Receiver shall be entitled to retain the 

Deposit of the Successful Bidder as part of the Receiver’s damages resulting from the breach or 

failure to perform by the Successful Bidder. 

 
 
Delivery of Documents to the Receiver 
 
Please send your Offer to the Receiver via email by no later than noon PDT on September 20, 
2019 (the “Offer Deadline”) in care of: 

 

 Paul Chambers, Vice President Dominic Davis, Senior Associate 

 Deloitte Restructuring Inc. Deloitte Restructuring Inc. 

 Tel: (604) 640 3368 Tel: (604) 640 4905 

 Email: pachambers@deloitte.ca Email: domindavis@deloitte.ca 

 

Deposits in the form of a certified cheque or bank draft must be delivered by the Offer Deadline to the 

Receiver at 2800 – 1055 Dunsmuir Street, Vancouver, BC, Canada V7X 1P4, Attention: Paul 

Chambers, in a sealed envelope marked:   

WEDGEMOUNT POWER LIMITED PARTNERSHIP, ATTN: PAUL CHAMBERS. 

 

All communications on the foregoing should be delivered to the above contacts. Under no 

circumstances should you contact directly any of the shareholders, directors, officers, employees, 

agents, customers, suppliers or competitors of the Group with respect to the transaction. 

 

Procedures Following Receipt of Offers 

 

The Receiver and its advisors will evaluate all Offers received by the Offer Deadline.  You and your 

team may be contacted after the submission of your Offer in order for the Receiver to clarify any 

terms or conditions of your Offer. 

 

Upon review of the Offers, the Receiver, in its sole discretion, will determine the process by which it 

will move forward.  It is currently contemplated that the Receiver will enter into an exclusivity 

arrangement with a single preferred bidder (the “Successful Bidder”) to swiftly finalize a definitive 

APA and determine timing for Court approval of the transaction.   

 

Prospective purchasers should note that the Receiver is under no obligation to respond to or accept 

any Offer, and completion of any transaction will be subject to the approval of the Court. 
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Qualifications Regarding the Sale Process 

 

The Receiver is not obliged to accept any Offer, nor to accept the highest Offer if any Offer is 

accepted, and may amend, modify or change the procedures outlined herein at any time. The Receiver 

reserves its right, in its sole and absolute discretion and without explanation, to evaluate all Offers, 

negotiate their terms, reject any or all Offers, amend the transaction process, terminate discussions 

with any interested party, and initiate negotiations related to the transaction with one or more 

interested parties. 

 

Interested parties are responsible for all costs and expenses incurred in connection with the 

investigation of this opportunity, their respective Offers, and the negotiation and execution of the 

definitive APA (where applicable). 

 

Neither the Receiver nor any of its representatives makes any representations or warranties as to the 

accuracy or completeness of any information provided to you, and no responsibility or liability is or will 

be accepted by the Receiver or its representatives in relation to the accuracy or completeness of such 

information or any other written or oral information made available to any interested party or its 

advisors in connection with any further investigation of the Group and the Property. Interested parties 

must rely solely on their own independent due diligence. The Receiver reserves the right, but shall 

have no obligation, to amend the information contained within the electronic data room or any other 

written material furnished or information orally transmitted to an interested party. No information, 

representations or opinions set out or expressed will form the basis of any contract, agreement or 

understanding. 

 

The Receiver reminds interested parties that: (i) the non-disclosure agreement (“NDA”) entered into 

between interested parties and the Receiver continues in full force and effect; (ii) the existence and 

contents of this letter and its attachments, as well as the existence, contents and status of any Offer 

you may submit, are all subject to the NDA; and (iii) the Receiver will coordinate all meetings and 

information requests. As such, all communications, inquiries or requests for further information should 

be directed to Paul Chambers at the number or email address provided above. 

 

This document does not constitute an offer or firm commitment by the Receiver to execute, enter into 

or perform any transaction. Any binding obligation in respect of a potential transaction will be subject 

to the duly authorized and executed final documentation, and approval of the Court. 
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SCHEDULE A 

 

BIDDER QUALIFICATION REQUIREMENTS 

 

 

GENERAL INSTRUCTIONS 

 
The Bidder Qualification Requirements should be organized to follow the numbering system and the 

headings set out below.  If a particular heading is inapplicable, retain the number and heading and insert 

“Not applicable”.   

Bidders should be fully responsive to each instruction.  If a bidder is in any doubt as to the requirements 

contained in this Schedule A, it may contact the Receiver for further information. 

The Receiver shall review all Bidder Qualification Requirements received from a bidder to determine, in 

its reasonable discretion, whether: 

(a) it is reasonably likely that the bidder will be able to consummate a transaction if selected as the 

Successful Bidder; and 

(b) it is reasonably likely that the bidder could successfully complete the due diligence process of 

British Columbia Hydro and Power Authority (“BC Hydro”) related to the assignment of the 

Energy Purchase Agreement (“EPA”). 

 

1. BIDDER DESCRIPTION 

1.1 Bidder Identity 

(a) For both the bidder, and if applicable, the Acquisition Entity, state the full legal name, 

form of organization (corporation, general partnership, limited partnership, joint 

venture, etc.), jurisdiction in which it is incorporated or formed, and any incorporation 

or similar identifying number, if applicable, the street and mailing address(es) of the 

principal place of business, its general telephone and fax number and its website 

address, if any. 

(b) Except in the case of a limited partnership, if the bidder or Acquisition Entity is a general 

partnership, joint venture or otherwise consists of two or more legal entities, provide 

the information described in 1.1(a) for each such entity. 

(c) If the bidder or Acquisition Entity is a limited partnership, provide the information 

described in 1.1(a) for the partnership and the general partner only. 

 

1.2 Bankers, Auditors and Advisors 

(a) State the name and address of the bidder’s principal financial institution(s). 

(b) State the name of the bidder’s auditors, or if financial statements are not subject to 

audit, state the name of the bidder’s principal external accountant, if any. 

(c) State the name and address of the bidder’s principal legal advisor.  Include the name 

and location of the firm and/or in-house legal department and the lawyer primarily 

responsible for advising the bidder on the Modified APA and the EPA. 
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2. FINANCIAL CAPACITY AND CREDIT WORTHINESS 

(a) Written evidence upon which the Receiver may reasonably conclude that the bidder has 

the necessary financial ability to close the contemplated transaction and provide 

adequate assurance of future performance of all obligations to be assumed in such 

contemplated transaction, including access to sufficient financial capability and 

creditworthiness to develop and operate the Project in accordance with the terms of the 

EPA. Such information may include, among other things, the following: 

(i) Recent financial statements, if available; 

(ii) Contact names and numbers for verification of financing sources; 

(iii) Evidence of the bidder’s internal resources and proof of any debt or equity 

financing commitments that are needed to close the contemplated transaction;  

(iv) Any such other form or financial disclosure or credit-quality support information 

demonstrating that such bidder has the ability to close the contemplated 

transaction. 

 

3. SUPPLEMENTARY INFORMATION 

 

3.1 Project Plan 

(a) With reference to the Distributed Generator Interconnections Agreement (the “DGIA”) 

(particularly Attachment 4, “Milestones”), the Interconnection Facilities Study and 

Project Plan, and the EPA, in the event of becoming  the Successful Bidder, please 

describe in general terms any changes you would propose to make to the following items 

(if any): 

(i) Project footprint.  

(ii) Energy output of the facility.  

(iii) Proposed plans for the construction.  

(iv) Proposed operation of the facility. 

Bidders should note that the response to points 3.1(a)(i) to (iv) will form part of BC 

Hydro’s assessment of whether to consent to the assignment of the EPA and that any 

material proposed changes to the above items may adversely impact that process and 

the Receiver’s evaluation of the Offer.  

3.2 Other Data 

The bidder is invited to provide any other information concerning the bidder and/or the Project: 

(i) which is not addressed above; and (ii) which the bidder believes is relevant and may impact 

the Receiver’s assessment of the bidder’s Offer and/or BC Hydro’s assessment of whether to 

consent to the assignment of the EPA. 
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Appendix “C” 
 

Redacted Concord APA 
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C. Subject to the issue of the Vesting Order (as defined below) and other terms and 

conditions of this Agreement, the Vendor wishes to sell, and the Purchaser wishes to 

purchase, all of the Wedgemount Entities’ right, title, and interest in and to the Purchased 

Assets.   

TERMS OF AGREEMENT 

In consideration of the premises and the covenants, agreements, representations, warranties and 

payments contained in this Agreement, the Parties agree with one another as follows: 

1. Definitions 

The following terms have the following meanings: 

(a) “Adjustments” means the adjustment to the Purchase Price for any amounts due 

or accruing from and after the date of this Agreement, in respect of expenses incurred in 

the ordinary course, in respect of the Project, including but not limited to insurance 

premiums, utilities, property taxes, and water licence rentals/fees, and as determined 

pursuant to Section 8, such that:  

(i) any such expenses accruing for the period prior to the Closing Date shall 

be for the account of the Vendor and to the extent paid by the Purchaser shall 

result in a decrease to the Purchase Price; and  

(ii) any such expenses accruing for the period from and after the Closing Date 

shall be for the account of the Purchaser, and to the extent paid by the Vendor 

shall result in an increase to the Purchase Price, 

and for the avoidance of doubt excludes the Pre-Closing Expenses;   

(b) “Agreement” means this asset purchase agreement, including all Schedules, as 

made as of the date first written above; 

(c) “Amended EPA” means the amended EPA in the form attached as Appendix “A” 

to the BC Hydro Assignment;   

(d) “Applicable Law” means, in relation to any Person, property or circumstance, all 

laws, statutes, rules, regulations, official directions and orders of Governmental Entities, 

including judgments, orders and decrees of courts, commissions or bodies exercising 

similar functions, as amended, and includes the provisions and conditions of any permit, 

licence or other governmental or regulatory authorization, that are in effect as at the 

relevant time and are applicable to such Person, property or circumstance; 

(e) “Application” has the meaning ascribed thereto in Section 26.2(b); 

(f)  “Assumed Obligations” means:  
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(i) the obligations and liabilities of the Wedgemount Entities (or the Vendor) 

under or in connection with the Purchased Assets to the extent such obligations 

and liabilities accrue from and after the Closing Date;  and 

(ii) all Network Upgrade Costs (notwithstanding that some or all the Network 

Upgrade costs accrue prior to the Closing Date), 

and, for the avoidance of doubt, shall not include the Excluded Obligations; 

(g) “BC Hydro” means British Columbia Hydro and Power Authority; 

(h) “BC Hydro Assignment” means the agreement among the Vendor, the Purchaser 

and BC Hydro to amend the EPA and assign the Amended EPA and any EPA-related 

documents to the Purchaser, substantially in the form attached as Schedule “A”; 

(i) “BC Hydro Letter of Credit” means an irrevocable letter of credit in favour of 

BC Hydro in compliance with the requirements set out in Article 4 of the DGIA in the 

amount of $5,046,300;   

(j) “Business Day” means any day other than a Saturday, a Sunday or any other 

statutory holiday in British Columbia; 

(k) “Closing” means the successful completion of the transactions contemplated in 

this Agreement; 

(l) “Closing Date” means the fifth (5th) Business Day following the date on which 

the Vesting Order is granted by the Court, or as otherwise agreed upon in writing by the 

Vendor and the Purchaser;   

(m) “Closing Time” means 10:00 am, Vancouver, British Columbia time on the 

Closing Date; 

(n) “Conditions Precedent” means the conditions precedent set forth in Sections 18 

to 20 of this Agreement; 

(o) “Contract Holdbacks” means those holdbacks or other similar retention funds 

required pursuant to the Builders Lien Act (British Columbia) in regard to any agreement 

to which the Wedgemount Entities (or any of them) are party that is not a Contract; 

(p) “Contracts” means the agreements listed in Schedule “B”;   

(q) “Court” has the meaning ascribed thereto in Recital B; 

(r) “Deposit” has the meaning ascribed thereto in Section 7.3(a); 

(s) “Deposit Return Event” means the occurrence of any of the following:  
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(i) the Parties mutually agree in writing that either of the conditions set forth 

in Section 20.1 have not been satisfied or are incapable of being satisfied on or 

prior to the Outside Date;  

(ii) this Agreement is validly terminated pursuant to Subsection 22.1(a) or 

Subsection 22.1(d);   

(iii) this Agreement is validly terminated by the Vendor pursuant to 

Section 19.3, provided that, at the time of such termination, the Purchaser is not in 

material breach of any of its covenants under this Agreement;  

(iv) this Agreement is validly terminated by the Purchaser pursuant to Section 

18.3, provided that, at the time of such termination, the Purchaser is not in 

material breach of any of its covenants under this Agreement;  and   

(v) this Agreement is automatically terminated pursuant to Section 22.3, 

provided that, at the time of such termination, the Purchaser is not in material 

breach of any of its covenants under this Agreement;  

(t) “DGIA” means the Distribution Generator Interconnection Agreement dated July 

30, 2019 between the Vendor and BC Hydro; 

(u) “EPA” means the Electricity Purchase Agreement dated March 6, 2015 between 

Wedgemount LP, acting by its general partner Wedgemount GP, and BC Hydro; 

(v)  “Encumbrance” means any encumbrance or interest against or in the Purchased 

Assets of any kind whatsoever and includes, without limitation, a security interest, 

mortgage, lien, hypothec, pledge, assignment, charge, title retention agreement, option, 

trust or deemed trust (whether contractual, statutory or otherwise arising), debt, licence 

and any covenant or other agreement, restriction or limitation relating to the Purchased 

Assets or the transfer of the Purchased Assets to the Purchaser pursuant to this 

Agreement; 

(w) “Equipment” means the machinery, equipment spare parts, and control systems 

owned by the Wedgemount Entities and used in the business of the Wedgemount Entities 

or in connection with the Project (including the construction of the Project) and located at 

the Project site, including the Equipment listed in Schedule “C”, together with any other 

equipment located on the areas covered by the  Real Property Interests and/or the 

penstock lay down area;   

(x) “ETA” means the Excise Tax Act (Canada); 

(y)  “Excluded Assets” means, notwithstanding anything to the contrary contained in 

this Agreement, all property and assets of the Wedgemount Entities other than the 

Purchased Assets, including the following property and assets of the Wedgemount 

Entities pertaining to its business and all documents, books, accounts, records and other 

information relating to those assets: 
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(i) all cash currently held by the Vendor, bank balances, money in possession 

of banks and other depositories, term or time deposits and similar cash or cash 

equivalents of, owned or held by or for the account of the Wedgemount Entities’ 

business, including the Contract Holdbacks; 

(ii) all the corporate, financial and other records of the Wedgemount Entities 

not pertaining to the operation of its business; 

(iii) all tax credits receivable by or refundable to the Vendor, income tax 

installments paid by the Vendor and the right to receive any refund of taxes paid 

by the Vendor; and 

(iv) all contracts that are not expressly listed in Schedule “B”;   

(z) “Excluded Obligations” means: 

(i) the Revenue Metering Payment;  

(ii) the Telus Payment;  

(iii) the Final BC Hydro Payment;   

(iv) the obligations and liabilities of the Wedgemount Entities (or the Vendor) 

under or in connection with the Purchased Assets to the extent such obligations 

and liabilities accrue prior to the Closing Date (unless expressly and specifically 

assumed by the Purchaser in this Agreement); and 

(v) any obligations and liabilities of the Wedgemount Entities (or the Vendor) 

under or in connection with the Excluded Assets regardless of whether such 

obligations and liabilities accrue prior to, on or after the Closing Date; 

(aa) “Final Adjustment” has the meaning ascribed thereto in Section 8.1; 

(bb) “Final Adjustment Date” has the meaning ascribed thereto in Section 8.1;  

(cc) “Final BC Hydro Payment” means the payment to BC Hydro in the amount of 

$142,126.41 in respect of BC Hydro’s costs related to design, definition and permitting of 

the interconnection incurred up to and including the date of the DGIA and, for the 

avoidance of doubt, does not include the Network Upgrade Costs;   

(dd) “General Conveyance” means the form attached as Schedule “D” hereto and 

required to effect the transfer of the Real Property Interests to the Purchaser; 

(ee) “General Partners” means together 11739484 Canada Inc., and 11739522 

Canada Inc.; 

(ff) “Governmental Entity” means any Canadian, foreign, domestic, federal, 

territorial, provincial, state, municipal or local governmental authority, quasi-
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governmental authority, instrumentality, court, government or self-regulatory 

organization, bureau, commission, tribunal or organization or any regulatory, 

administrative or other agency, or any political or other subdivision, department or 

branch of any of the foregoing having jurisdiction under or for the account of the 

foregoing, the Purchased Assets or any other matter that is the subject of this Agreement; 

(gg) “GST” means the goods and services or harmonized sales tax payable pursuant to 

the ETA, and any applicable federal or provincial regulations associated therewith, as 

may be amended from time to time; 

(hh) “IBA Agreement” has the meaning ascribed thereto in Section 12.3(a); 

(ii) “Impacts and Benefits Agreement” means the Impacts and Benefits Agreement 

dated August 1, 2014 between Wedgemount Power, Lil’Wat Nation and Squamish 

Nation, with the interest of Wedgemount Power having been assigned to Wedgemount 

LP, as amended by the Amendment Agreement to Impacts and Benefits Agreement dated 

September 12, 2018 between Wedgemount LP, Lil’Wat Nation and Squamish Nation; 

(jj) “Initial Adjustment” has the meaning ascribed thereto in Section 8.1; 

(kk) “Intangibles” means the choses in action and other similar rights or claims 

directly related to the Purchased Assets;  

(ll) “MFLNRO” means the Ministry of Forests, Lands, Natural Resource Operations 

and Rural Development; 

(mm) “MOTI” means the Ministry of Transportation and Infrastructure; 

(nn) “Nations” means the Lil’Wat Nation and the Squamish Nation; 

(oo) “Network Upgrade Costs” means the network upgrade costs as defined and set 

out in the DGIA payable to BC Hydro, and secured by the BC Hydro Letter of Credit, 

thereunder;  

(pp) “Outside Date” means February 29, 2020; 

(qq) “Party” means either the Vendor or the Purchaser, as applicable, and “Parties” 

means both the Vendor and the Purchaser; 

(rr) “Permits” means all authorizations, registrations, permits, certificates of 

approval, approvals, grants, licences, quotas, consents, commitments, rights or privileges 

issued or granted by any Governmental Entity to the Wedgemount Entities in respect of 

the Purchased Assets listed including, but not limited to, those as described in Schedule 

“E” hereto; 

(ss)  “Permitted Encumbrances” means the permitted Encumbrances (if any) listed 

and described in Schedule “F”, which shall be accepted and/or assumed on Closing by 

the Purchaser; 
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(tt) “Person” means any individual, corporation, partnership, limited partnership, 

limited liability company, joint venture, association, joint-stock company, trust, society, 

incorporated organization or any other similar entity; 

(uu)  “Pre-Closing Expenses” has the meaning ascribed thereto in Section 9.1;  

(vv) “Project Assets” means the powerhouse, intake, penstock, and any other 

constructed or partially constructed assets comprising the Project and all parts and 

equipment installed thereon or incorporated therein, and any drawings, concepts, reports, 

environmental studies, data and information in relation to the Project that are in the 

possession of the Vendor whether or not provided under any of the Contracts;  

(ww) “PST” means any provincial retail sales tax payable under the PST Act and its 

regulations, as amended from time to time; 

(xx) “PST Act” means the Provincial Sales Tax Act (British Columbia): 

(yy) “Purchase Price” has the meaning ascribed thereto in Section 7.1; 

(zz) “Purchased Assets” means all of the right, title, and interest of the Wedgemount 

Entities or the Vendor in and to the Contracts, Equipment, Intangibles, Project Assets, 

Real Property Interests, Permits, and Wedgemount Applications, but specifically 

excludes the Excluded Assets;  

(aaa)  “Real Property Interests” means those grants, licences, easements, statutory 

rights of way, and other like interests which grant real property interests to the 

Wedgemount Entities or the Vendor in respect of the Project, listed and as described in 

Schedule “G”; 

(bbb) “Receivership Action” has the meaning ascribed thereto in Recital B; 

(ccc) “Receivership Order” has the meaning ascribed thereto in Recital B; 

(ddd) “Regulatory Approvals” means any approval, consent, ruling, authorization 

notice or acknowledgement from any Governmental Entity pursuant to Applicable Law 

or required to convey, assign and transfer the right, title and interest of the Wedgemount 

Entities in and to the Purchased Assets to the Purchaser, including to assign the Real 

Property Interests to the Purchaser; 

(eee) “Required Consents” has the meaning ascribed thereto in Section 16.6; 

(fff) “Required Notices” has the meaning ascribed thereto in Section 16.6; 

(ggg) “Revenue Metering Payment” means the payment in the amount of $59,850 

made by the Vendor to BC Hydro pursuant to the DGIA;   

(hhh)  “Sales Taxes” means all transfer, sales, excise, stamp, license, production, value- 

added and other like taxes, assessments, charges, duties, fees, levies or other 
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governmental charges of any kind, and includes without limitation additions by way of 

penalties, interest and other amounts with respect thereto, including PST and GST; 

(iii) “Statement of Adjustments” has the meaning ascribed thereto in Section 8.1; 

(jjj) “Telus Payment” means the payment in the amount of $181,300.46 made by the 

Vendor to TELUS Communications Inc. in respect of the Wedgemount Entities’ 

contribution towards TELUS Communications Inc.’s construction costs for the relocation 

of outside plant communication facilities;   

(kkk)  “Vendor’s Certificate” means a certificate executed by an officer of the Vendor 

in substantially the form attached hereto as Schedule “H”; 

(lll) “Vendor’s Solicitors” means the firm of McMillan LLP, Royal Centre, 1055 

West Georgia Street, Suite 1500, P.O. Box 11117, Vancouver, British Columbia, V6E 

4N7, Telephone No. 604.689.9111, Fax No. 604.685.7084;  

(mmm)“Vesting Order” means an order of the Court in the Receivership Action 

substantially in the form attached as Schedule “I”, approving the entry into this 

Agreement by the Vendor and the consummation of the transactions contemplated 

hereby, and vesting in the Purchaser or its nominee(s) all right, title and interest in and to 

the Purchased Assets free and clear of all Encumbrances, except for the Permitted 

Encumbrances, upon payment of the Purchase Price;  

(nnn) “Wedgemount Applications” has the meaning ascribed thereto in Section 

26.2(b); and 

(ooo) “Yukon Documents” means those documents listed in Schedule “J”. 

2.  Currency and Form of Payment 

2.1 All references to currency shall mean Canadian Dollars unless otherwise 

expressly provided. 

2.2 Subject to Section 7.3, all payments to be made by the Purchaser to the Vendor to 

effect the transactions set out in this Agreement are to be payable by certified cheque, bank draft 

or wire transfer to the Vendor’s Solicitors, “In Trust”. 

3. Purchase and Sale of Purchased Assets 

3.1 Subject to the timely fulfillment or waiver of all of the conditions precedent 

herein, including the granting of the Vesting Order, the Vendor agrees to sell, assign and transfer 

to the Purchaser, free and clear of all Encumbrances, except for the Permitted Encumbrances, 

and the Purchaser agrees to purchase from the Vendor, all right, title and interest in and to the 

Purchased Assets, upon the terms hereof. 
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4. “As is, Where is” 

4.1 The Purchaser acknowledges that the Vendor is selling the Purchased Assets on 

an “as is, where is” basis as they exist on the Closing Date. The Purchaser further acknowledges 

that it has entered into this Agreement on the basis that the Vendor does not guarantee title to the 

Purchased Assets and that the Purchaser has conducted or will have conducted such inspections 

of the condition of and title to the Purchased Assets as it deems appropriate and has satisfied 

itself with regard to these matters. No representation, warranty or condition is expressed or can 

be implied as to title, encumbrances, description, fitness for purpose, merchantability, condition, 

quantity or quality, assignability or in respect of any other matter or thing whatsoever concerning 

the Purchased Assets or the right of the Vendor to sell them save and except as expressly 

represented or warranted in this Agreement. The description of the Purchased Assets contained 

in this Agreement is for purposes of identification only.   

4.2 The Purchaser hereby agrees to assume and comply with all obligations, 

responsibilities and liabilities arising from and in connection with the Purchased Assets, 

provided however that, and except as otherwise specified herein, such assumption and 

compliance shall apply only to obligations and liabilities that accrue from and after the Closing 

Date, without any recourse whatsoever against the Vendor therefor.  Without limiting the 

generality of this Section, the Purchaser acknowledges and agrees with the Vendor that: 

(a) the Purchaser is entering into this Agreement relying entirely upon its own 

inspections and there are no representations, warranties or covenants or conditions, 

whether direct or collateral, or express or implied, which induced the Purchaser to enter 

into this Agreement or on which reliance is placed by the Purchaser, or which affect this 

Agreement or the Purchased Assets, other than as expressly set out in this Agreement; 

and 

(b) the Purchaser is relying on its own due diligence in reviewing the documents and 

other materials in respect of the Purchased Assets made available to it by the Vendor and 

that such documents and other materials are not intended to constitute a representation or 

warranty as to any of the contents thereof on the part of the Vendor. 

4.3 The Vendor shall have no obligations or responsibility to the Purchaser after 

Closing with respect to any matter relating to the Purchased Assets or the condition thereof, save 

as otherwise expressly provided in or contemplated by this Agreement. 

4.4 This Section 4 shall survive Closing and shall be restated or incorporated by 

reference, where applicable, in the closing documents. 

5. Assumed Obligations  

5.1 Subject to Section 5.2, in connection with its acquisition of the Purchased Assets, 

the Purchaser covenants and agrees to assume all of the Vendor’s and the Wedgemount Entities’ 

right, title and interest in and to the Purchased Assets, as well as the Assumed Obligations, but 

no other assets, obligations or liabilities.  For greater certainty, the Purchaser shall not be 

responsible for any of the Excluded Obligations.  
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5.2 Notwithstanding Section 5.1, the Purchaser covenants and agrees that it shall 

assume all of the Vendor’s and the Wedgemount Entities’ responsibilities and obligations in 

regard to the Network Upgrade Costs, notwithstanding that some or all of the Network Upgrade 

Costs accrue before the Closing Date. 

5.3 The Purchaser acknowledges that the Vendor will have no responsibility 

whatsoever for curing any defaults, paying any arrears, or performing any obligations under or 

with respect to the Assumed Obligations, save and except as otherwise specified herein. 

6. Excluded Assets  

6.1 Notwithstanding anything to the contrary in this Agreement, the Excluded Assets 

shall not form part of the purchase and sale contemplated in this Agreement and the Purchaser 

shall not assume or be responsible for any claim, liability or obligation in relation to or arising 

out of the Excluded Assets.  

7. Purchase Price and Payment 

7.1 The aggregate cash consideration payable by the Purchaser to the Vendor for the 

Purchased Assets is $12,750,000.00 (the “Purchase Price”), plus all applicable Sales Taxes.   

7.2 The Parties acknowledge and agree that the Purchase Price shall be allocated 

among the Purchased Assets in accordance with Schedule “K” and the Vendor and the Purchaser 

will report the sale and purchase of the Purchased Assets for all tax purposes in a manner 

consistent with such allocation and shall not file any return that is inconsistent with such 

allocation.  

7.3 Subject to the terms and conditions of this Agreement, the Purchase Price shall be 

paid as follows: 

(a) by the Purchaser delivering to the Vendor, in trust, at the time that Vendor accepts 

the Purchaser as the successful bidder, the amount of $1,000,000 (the “Deposit”), to be 

held in trust and released only in accordance with the terms of this Agreement; and 

(b) the balance of the Purchase Price, after crediting the Deposit, by payment at or 

prior to the Closing Time to the Vendor or as it may otherwise direct in writing by way of 

certified cheque, bank draft or wire transfer. 

8. Purchase Price Adjustment 

8.1  Adjustments to the Purchase Price shall be made as of the Closing Date pursuant 

to a statement of adjustments (the “Statement of Adjustments”) to be prepared by the Vendor 

and agreed by the Purchaser. If the final cost or amount of any item which is to be adjusted 

cannot be determined at the Closing Date, then an initial estimated adjustment for such item shall 

be made at the Closing Date (the “Initial Adjustment”), such amount to be estimated by the 

Vendor and agreed by the Purchaser as of the Closing Date on the basis of the best evidence 

available and being commercially reasonable at Closing as to what the final cost or amount of 

such item will be. The Initial Adjustment shall be finally adjusted on a final post-closing basis 
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within 30 days from the Closing Date (the “Final Adjustment Date”) upon mutual agreement 

by the Parties (the “Final Adjustment”). If the Parties are unable to come to a mutual agreement 

regarding the Statement of Adjustments, the Initial Adjustment or the Final Adjustment, then the 

dispute shall be submitted to a mutually appointed independent accountant for final 

determination, the costs, charges and expenses for which shall be paid equally by each of the 

Parties.  Any amount payable by one Party to the other pursuant to the Statement of Adjustments 

or the Final Adjustment shall be paid within five Business Days of the mutual agreement or other 

determination of that amount and in any case by no later than 30 days after the Final Adjustment 

Date. 

9. Pre-Closing Expenses 

9.1 In addition to any adjustments pursuant to Section 8.1, the Purchase Price shall be 

increased by the total or the agreed portion of any amounts paid by the Receiver prior to the 

Closing Date: 

(a) at the request or direction of the Purchaser, including in respect of any 

Application, as pre-approved by the Receiver, such approval not to be unreasonably 

withheld or delayed; or 

(b) which the Receiver considers reasonably necessary to advance the Project and are 

pre-approved by the Purchaser, such approval not to be unreasonably withheld or 

delayed, including without limitation, interconnection of the Project to the BC Hydro 

grid, 

 

(collectively, the “Pre-Closing Expenses”).  

10. Deposit 

10.1 The Deposit shall be non-refundable and shall not be returned to the Purchaser 

under any circumstances unless a Deposit Return Event has occurred, in which case the Vendor 

shall transfer the Deposit and any interest earned thereon to the Purchaser within three (3) 

Business Days of the occurrence of the Deposit Return Event.   

10.2 If this Agreement is terminated by either the Vendor pursuant to section 19.3 or 

the Purchaser, but a Deposit Return Event has not occurred, the Vendor shall be entitled to keep 

the Deposit and any interest earned on the basis that such amount is a genuine pre-estimate of 

damages suffered by the Vendor and is not a penalty.   

11. Taxes 

11.1 The Parties acknowledge that the Purchase Price is exclusive of all Sales Taxes.  

The Purchaser will be solely liable for and shall pay all Sales Taxes, including, without 

limitation, PST and GST payable upon and in connection with the sale and transfer of the 

Purchased Assets by the Vendor to the Purchaser, and will file all necessary documentation with 

respect to such Sales Taxes when due.  If the Vendor is required under any Applicable Law to 

pay or remit any such Sales Taxes, the Purchaser shall promptly reimburse the Vendor the full 

amount of such Sales Taxes upon delivery to the Purchaser of copies of receipts showing 
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payment or remittance of such Sales Taxes.  In any event, the reimbursement shall be made 

within ten Business Days of delivery of the receipts of Sales Taxes. 

11.2 The Parties will, on the Closing Date, elect jointly under Subsection 167(1)(b) of 

the ETA, in the prescribed form and containing the prescribed information to permit the 

Purchased Assets to be conveyed without GST being payable in respect of the purchase and sale 

thereof hereunder, and the Parties will jointly complete the election forms in respect of such 

election.  The Purchaser shall file the joint election with the Canada Revenue Agency on or 

before the due date for filing its GST return for its reporting period in which, in the absence of 

making this joint election, would be the earliest date on which GST would become payable on 

the sale of the Purchased Assets under this Agreement. The Parties agree that they will cooperate 

and use commercially reasonable efforts, as may be advisable under Applicable Laws, to 

mitigate, reduce or eliminate any PST that may be applicable or imposed in respect of the sale of 

the Purchased Assets under this Agreement, including the Purchaser providing to the Vendor, at 

or prior to the time of Closing, a duly completed, signed and dated Certificate of Exemption - 

Production Machinery and Equipment (FIN 492) for any production machinery and equipment 

eligible for exemption under Part 5 in the Provincial Sales Tax Exemption and Refund 

Regulation under the PST Act, and a duly completed, signed and dated Certificate of Exemption 

- General (FIN 490) for any penstock machinery, equipment, apparatus and parts eligible for 

exemption under section 31 of the said Regulation.  To the extent that no exemption from PST is 

available on the sale of the Purchased Assets, the Purchaser will self-assess and pay any 

applicable PST to the BC Ministry of Finance by filing a Casual Remittance Return – FIN 405 

on or before the last day of the month immediately following the month in which Closing 

occurs.  The Purchaser agrees to provide proof of such self-assessment within five Business 

Days of doing so.  Notwithstanding the foregoing or anything else in this Agreement, the 

Purchaser shall indemnify the Vendor, and save the Vendor harmless from, any GST, PST, 

interest, penalties and any other amounts assessed by the Canada Revenue Agency, BC Ministry 

of Finance or any other applicable Governmental Entity in respect of the sale of the Purchased 

Assets under this Agreement, except to the extent arising from a Sales Tax liability accruing 

prior to the Closing Date, which would be an Excluded Obligation.  This indemnity shall extend 

to any costs of investigating and/or disputing any such assessment or proposed assessment of 

Sales Taxes.  The indemnification shall be paid by the Purchaser to the Vendor within three 

Business Days of the Purchaser receiving delivery from the Vendor of a copy of any such 

assessment, or as applicable, evidence of such reasonable costs (such as a copy of a supplier's 

invoice).  This indemnity shall survive the completion of the transactions under this Agreement 

and the Closing indefinitely.  

12. Impacts and Benefits Agreement 

12.1 For the purposes of this Section 12, all capitalized terms not otherwise defined in 

this Agreement shall have the meaning ascribed to them in the Impacts and Benefits Agreement. 

12.2 The Purchaser hereby acknowledges that the Receivership Order provides, among 

other things that the Vendor may only sell or assign the interest of Wedgemount LP in the 

Impacts and Benefits Agreement, pursuant to the terms and conditions set out in the Impacts and 

Benefits Agreement. 
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12.3 The Purchaser acknowledges and agrees that, at Closing, it shall: 

(a) agree in writing to be bound by the obligations under the Impacts and Benefits 

Agreement, in accordance with section 19 of the Impacts and Benefits Agreement, 

substantially in the form attached as Schedule “L” (the “IBA Agreement”);  

(b) pay the transfer fee of $30,000 to or to the order of the Nations, in accordance 

with section 20 of the Impacts and Benefits Agreement (the “IBA Transfer Fee”); and 

(c) enter into any and all agreements and other documents and do such further and 

other things as may be necessary to carry out and give effect to the Purchaser’s 

assumption of the interest of Wedgemount LP in and to the Impacts and Benefits 

Agreement. 

13. Representations and Warranties of the Vendor 

13.1 The Vendor represents and warrants to the Purchaser that with the intent that the 

Purchaser will rely on these representations and warranties in entering into this Agreement, and 

in concluding the purchase and sale contemplated by this Agreement: 

(a) subject to the Vesting Order being granted, the Vendor has the power, authority 

and capacity to enter into this Agreement and to complete the transactions contemplated 

therein, subject to the terms of this Agreement; 

(b) none of the Wedgemount Entities is a non-resident of Canada within the meaning 

of the Income Tax Act (Canada);  

(c) Wedgemount LP is registered for purposes of the GST under Part IX of the ETA 

and the Vendor will provide the registration number for Wedgemount LP prior to the 

Closing Date; and 

(d) to the best of the Vendor’s knowledge, each of the Wedgemount Entities is not 

registered for PST under the PST Act. 

13.2 Except as expressly warranted by the Vendor in this Agreement, the Purchaser 

shall be deemed to have relied solely and entirely upon its own investigations and inspections of 

and with respect to the Purchased Assets and to the extent that the Vendor has provided any 

information to the Purchaser, the Vendor makes no representation whatsoever with respect to the 

accuracy of any such information. 

14. Representations and Warranties of the Purchaser 

14.1 The Purchaser represents and warrants to the Vendor as follows, with the intent 

that the Vendor will rely on these representations and warranties in entering into this Agreement, 

and in concluding the purchase and sale contemplated by this Agreement: 

(a) the Purchaser is a general partnership duly established, validly existing and in 

good standing under the jurisdiction of its establishment and in accordance with 
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applicable legislation governing partnerships in the jurisdiction of its establishment, and 

has the power and capacity to enter into this Agreement, by and through the General 

Partners, and carry out its terms; 

(b) each General Partner is a corporation duly incorporated, validly existing and in 

good standing under the jurisdiction of its incorporation and in accordance with 

applicable legislation governing corporations in the jurisdiction of its incorporation, and 

has the power and capacity to enter into this Agreement and carry out its terms on behalf 

of the Purchaser; 

(c) the execution and delivery of this Agreement and the completion of the 

transactions contemplated by this Agreement have been duly and validly authorized by 

all necessary corporate action on the part of the Purchaser, and this Agreement constitutes 

a legal, valid and binding obligation of the Purchaser;  

(d) except for the Vesting Order, no authorization or approval or any other action by, 

and no notice to or filing with, any Governmental Entity or regulatory body exercising 

jurisdiction over the Purchased Assets is required for the due execution, delivery and 

performance by the Purchaser of this Agreement; 

(e) the Purchaser is not a party to, bound or affected by or subject to any indenture, 

agreement, instrument, charter or by-law provision, order, judgment or decree which 

would be violated, contravened or breached by the execution and delivery by it of this 

Agreement or the performance by it of any of the terms contained in this Agreement;  

(f) the Purchaser is not a non-resident of Canada within the meaning of the Income 

Tax Act (Canada) and is not a non-Canadian person for the purposes of the Investment 

Canada Act (Canada);  

(g) the Purchaser is registered for GST under Part IX of the ETA;  

(h) the Purchaser is not registered for PST under the PST Act;  and  

(i) the Purchaser is not a person who is excluded under section 115 of the Provincial 

Sales Tax Exemption and Refund Regulation from purchasing or acquiring production 

machinery and equipment exempt from PST under Part 5 of the said Regulation. 

15. Survival of Representations 

All representations and warranties made by the Vendor and the Purchaser in Sections 13 and 14,  

respectively, shall survive the Closing and shall continue for a period of six months after the 

Closing and after such period neither Party shall have any further liability hereunder with respect 

to such representations and warranties except with respect to any claims made by the other Party 

within such period or in the case of fraud. 
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16. Covenants of the Vendor 

16.1 Upon payment of the Purchase Price by the Purchaser at the Closing Time, and 

subject to the terms of this Agreement, the Vendor will sell, transfer and assign to the Purchaser 

all of the Vendor’s and the Wedgemount Entities’ (as applicable) right, title and interest in and to 

the Purchased Assets free and clear of all Encumbrances, except for the Permitted 

Encumbrances, in accordance with the terms of this Agreement and the Vesting Order. 

16.2 Subject to the terms of this Agreement, the Vendor will use all commercially 

reasonable efforts to take or cause to be taken all other actions, and do or cause to be done all 

other things, necessary or appropriate to obtain the Vesting Order and to consummate the 

transactions contemplated by this Agreement.   

16.3 From the date of this Agreement until completion of the transactions 

contemplated herein the Vendor covenants to maintain the Purchased Assets in a commercially 

reasonable manner. 

16.4 From the date of this Agreement until completion of the transactions 

contemplated herein, and except as contemplated by this Agreement, the Vendor will not sell, 

transfer or otherwise dispose of, or agree to sell, transfer, pledge, lease, encumber or otherwise 

dispose of, any Purchased Assets, or enter into any agreement or transaction which would result 

in the creation of any Encumbrance on any of the Purchased Assets. 

16.5 From the date of this Agreement until completion of the transactions 

contemplated herein, the Vendor covenants to promptly disclose to the Purchaser prior to 

Closing the occurrence of any material adverse event or change relating to the Project or any of 

the Purchased Assets.   

16.6 The Vendor shall provide reasonable assistance and such information as it has in 

its possession or can obtain using commercially reasonable efforts to the Purchaser to facilitate 

those authorizations, consents, approvals, filings, waivers, exemptions or other actions and 

Regulatory Approvals listed in Schedule “M” (collectively, the “Required Consents”).  The 

Vendor will provide such notice in connection with the Purchased Assets as is required, being 

those notices listed in Schedule “N” (collectively, the “Required Notices”). 

17. Covenants of the Purchaser  

17.1 On the Closing Date, the Purchaser will assume the Assumed Obligations.  

17.2 The Purchaser shall provide all assistance and information reasonably necessary 

to facilitate the Required Consents, the Required Notices and the Applications, and the transfer 

of the Purchased Assets to the Purchaser, and any associated out-of-pocket expenses shall be the 

sole obligation of the Purchaser. 

17.3 Except as expressly provided in this Agreement, the Purchaser hereby expressly 

acknowledges that:  (i) if any consents of any Person are required to effect the transfer of any of 

the Purchased Assets to the Purchaser pursuant to this Agreement, then it is the sole 

responsibility of the Purchaser to obtain any such consents, and the granting of any such consents 
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shall not be a condition precedent to the Purchaser’s obligations under this Agreement, including 

the payment of the Purchase Price;  and (ii) all out of pocket expenses associated with such 

consents are the sole obligation of the Purchaser.   

17.4 The Purchaser hereby acknowledges that:  (i) another prospective purchaser may 

make an offer for the Purchased Assets;  (ii) the Vendor is duty bound to consider any such 

offers;  and (iii) the Vendor may have a duty to bring such other offer to the attention of the 

Court.  The Purchaser hereby acknowledges that it has been advised by the Vendor that, in order 

to protect its interests, the Purchaser should retain legal counsel to appear at the hearing of the 

application for the Vesting Order, including to make an amended or further offer for the 

Purchased Assets should that prove necessary. 

18. Conditions Precedent in favour of the Purchaser 

18.1 The obligations of the Purchaser to complete the transactions contemplated under 

this Agreement are subject to the fulfillment of all of the following conditions precedent: 

(a) each of the representations and warranties of the Vendor set forth in Section 13.1 

shall be true and correct as if restated on and as of the Closing Date; 

(b) the covenants and obligations contained in this Agreement to be complied with by 

the Vendor on or before the Closing Date shall have been complied with to the extent 

required and not been breached in any material respect;  

(c) on or before the Closing Date, the Vendor will have delivered all items which it is 

required to deliver to the Purchaser pursuant to Section 24.3;   

(d) the existing secured creditor of the Project Assets and the Purchaser have entered 

into a credit agreement for the financing in respect of the Project and all conditions to 

funding thereunder have been satisfied;   

(e) the Vendor shall have received evidence that BC Hydro has accepted an offer of 

land tenure from MFLNRO (application no. 2911932)  in connection with the overhead 

distribution line from Highway 99 to the point of interconnection (Section 2 of the 

interconnection) and  provided a copy of the same to the Purchaser; 

(f) the Vendor shall have provided the Required Notices and, in the case of the 

DGIA, no objection shall have been raised by BC Hydro within 15 Business Days of 

receipt of such Required Notice. 

18.2 The Purchaser may, in its sole discretion, waive any of the foregoing conditions.  

Any waiver by the Purchaser must be in writing and delivered to the Vendor’s Solicitors. 

18.3 If any one of the conditions precedent contained in Section 18.1 has not been 

satisfied or waived by the Purchaser on or before February 14, 2020, the Purchaser may 

terminate this Agreement by written notice to the Vendor. 
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19. Conditions Precedent in favour of the Vendor 

19.1 The obligations of the Vendor to complete the transactions contemplated under 

this Agreement are subject to the fulfillment of all of the following conditions precedent: 

(a) each of the representations and warranties of the Purchaser set forth in 

Section 14.1 shall be true and correct as if restated on and as of the Closing Date; 

(b) the covenants and obligations contained in this Agreement to be complied with by 

the Purchaser on or before the Closing Date shall have been complied with to the extent 

required and not been breached in any material respect; and 

(c) on or before the Closing Date, the Purchaser will have delivered all items which it 

is required to deliver to the Vendor pursuant to Section 24.2. 

19.2 The Vendor may, in its sole discretion, waive any of the foregoing conditions.  

Any waiver by the Vendor must be in writing and delivered to the Purchaser. 

19.3 If any one of the conditions precedent contained in Section 19.1 has not been 

satisfied or waived by the Vendor on or before February 14, 2020, the Vendor may terminate this 

Agreement by written notice to the Purchaser. 

20. Mutual Conditions Precedent 

20.1 Notwithstanding anything herein contained, the obligations of the Parties under 

this Agreement are subject to the fulfilment of all the following mutual conditions precedent: 

(a) the Vesting Order having been granted by the Court and not having been stayed or 

set aside on appeal, and the appeal period for making such appeal having expired; and 

(b) there shall be in effect no order, injunction, judgment, decree, ruling, writ, 

assessment or arbitration award of the Court or other court of competent jurisdiction or of 

a relevant Governmental Entity prohibiting the consummation of the transactions 

contemplated hereby and which has not been withdrawn or terminated.   

20.2 The Parties may agree to amend or waive any the foregoing conditions.  Any 

amendment or waiver by the Parties must be in writing and delivered to one another in 

accordance with Section 27. 

21. Efforts to Fulfill Conditions Precedent 

21.1 Each Party shall proceed diligently and in good faith and use commercially 

reasonable efforts to satisfy and comply with and assist in the satisfaction of and compliance 

with their respective conditions precedent contained herein as soon as possible after the date of 

this Agreement and in any event. 

21.2 Each Party shall give notice to the other, in accordance with Section 27, that a 

Condition Precedent has been satisfied as soon as possible after becoming aware of that fact.   
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22. Termination 

22.1 This Agreement may be terminated prior to or at the Closing Time as follows: 

(a) by mutual written agreement of the Parties;  

(b) by the Vendor in accordance with Section 19.3;   

(c) by the Purchaser in accordance with Section 18.3; or 

(d) upon closing of a transaction with respect to the Purchased Assets with a party 

other than the Purchaser.   

22.2 Each Party’s right of termination under this Section 22 is in addition to any other 

rights it may have under this Agreement or otherwise, and the exercise of a right of termination 

will not be an election of remedies.  Nothing in this Section 22 limits or affects any other rights 

or causes of action any Party may have with respect to the representations, warranties, covenants 

and indemnities in its favour contained in this Agreement.  If a Party waives compliance with 

any of the conditions, obligations or covenants contained in this Agreement, the waiver will be 

without prejudice to any of its rights of termination in the event of non-fulfilment, non-

observance or non-performance of any other condition, obligation or covenant in whole or in 

part.  

22.3 If any Condition Precedent is not satisfied or waived in accordance with this 

Agreement on or before the Outside Date then this Agreement shall automatically terminate 

without any further action by either Party (except Sections 27 (Notices), 29 (Entire Agreement), 

32 (Time of the essence), and 33 (Applicable Law and Court Jurisdiction) which shall remain in 

full force and effect) and no Party shall have any claim against the other except for any prior 

breach of this Agreement. 

23. Risk 

23.1 The Purchased Assets will be at the Vendor’s risk until the completion of the 

transaction contemplated herein on the Closing Date and thereafter at the Purchaser’s risk. 

24. Closing   

24.1 Subject to the terms and conditions of this Agreement, and the satisfaction or the 

waiver of the conditions precedent in Sections 18 through 20, the purchase and sale of the 

Purchased Assets will be completed at the Closing Time at the offices of the Vendor’s Solicitors. 

24.2 At the Closing Time, the Purchaser will deliver, or cause to be delivered to the 

Vendor: 

(a) the Purchase Price (as adjusted pursuant to Sections 8.1 and 9.1), less the Deposit, 

plus all applicable Sales Taxes; 
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(b) a certificate of a senior officer of the Purchaser dated the Closing Date, 

confirming that (i) all of the representations and warranties of the Purchaser contained in 

this Agreement are true as of the Closing Date, with the same effect as though made on 

and as of the Closing Date; and (ii) the covenants and obligations contained in this 

Agreement to be complied with by the Purchaser on or before the Closing Date have been 

complied with to the extent required and have not been breached in any material respect;  

(c) the IBA Agreement executed by the Purchaser, in accordance with Section 

12.3(a); 

(d) the IBA Transfer Fee, in accordance with Section 12.3(b);  

(e) the BC Hydro Letter of Credit; 

(f) the BC Hydro Assignment duly executed by the Purchaser; 

(g) a duly executed General Conveyance; and 

(h) such further and other documentation as is referred to in this Agreement or as the 

Vendor may reasonably require to give effect to this Agreement. 

24.3 At the Closing Time, the Vendor shall deliver, or cause to be delivered to the 

Purchaser:  

(a) all of the Wedgemount Entities’ right, title and interest in and to the Purchased 

Assets free and clear of all Encumbrances, except for the Permitted Encumbrances, in 

accordance with the Vesting Order; 

(b) a Court-certified copy of the Vesting Order; 

(c) an executed copy of the Vendor’s Certificate; 

(d) a receipt for the Purchase Price and all applicable Sale Taxes;  

(e) the BC Hydro Assignment duly executed by the Vendor and BC Hydro; 

(f) the Yukon Documents; 

(g) a duly executed General Conveyance;  and 

(h) all such assignments, instruments of transfer, deeds, assurances, consents, 

registrations and other documents executed by the Vendor as requested by the Purchaser 

in respect of the purchase and transfer of the Purchased Assets to the Purchaser and 

registrations in connection therewith, and the Purchaser shall be entitled to possession of 

the Purchased Assets, in accordance with the Vesting Order, upon payment of the 

Purchase Price in accordance with this Agreement;  provided however that, no such 

document shall be required to be delivered at the Closing Time in relation to any of the 

Applications. 
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25. Limitations of Liability 

25.1 The Purchaser hereby expressly acknowledges and agrees that the Vendor is 

acting only in its representative capacity as court-appointed receiver and manager of the assets, 

undertakings and properties of the Wedgemount Entities and shall have no personal or corporate 

liability under or as a result of entering into or carrying out the transaction which is the subject of 

this Agreement except in such capacity and without limitation to the generality of the foregoing 

the Vendor shall have no liability under or as a result of entering into or carrying out of such 

transaction in its personal or corporate capacity. 

26. Further Assurances 

26.1 The Parties will execute such further and other documents, do such further and 

other things as may be necessary to carry out and give effect to the intent of this Agreement and 

give possession of the Purchased Assets to the Purchaser.   

26.2 In particular, following Closing the Vendor shall: 

(a) deliver up any and all keys, passcodes or information that are in the possession of 

the Vendor; 

(b) at the request of the Purchaser, facilitate the introduction of the Purchaser to the 

relevant Governmental Entity or other party in connection with any necessary 

applications for: 

(i) MFLNRO occupant licence to cut and/or work permit; 

(ii) MFLNRO land tenure application no. 2411948 to be granted to the 

Wedgemount Entities in connection with the overhead distribution line from the 

south end of Riverside Drive to the point of interconnection;  and 

(iii) extension of MFLNRO Conditional Water Licence No. C131218; 

(collectively, the “Wedgemount Applications”, and each a “Wedgemount 

Application”);  and 

(iv) MOTI highway crossing permit to be granted to BC Hydro in connection 

with the Project’s overhead distribution line crossing Highway 99; 

(v) MFLNRO land tenure application no. 2411932 to be granted to BC Hydro 

in connection with the overhead distribution line from Highway 99 to the point of 

interconnection; 

(vi) Squamish-Lillooet Regional District building permit in connection with 

the powerhouse;  and 
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(vii)   MOTI permit to be granted to the Purchaser in relation to the 

underground distribution line ducting installed within the vicinity of Riverside 

Drive, 

 

(collectively, the “Applications” and each an “Application”), provided however that any 

associated out-of-pocket expenses shall be the sole obligation of the Purchaser;  and 

(c) to the extent permissible by Applicable Law, sell, assign and transfer to the 

Purchaser in accordance with the terms of this Agreement, any permit or licence that is 

granted to the Vendor pursuant to a Wedgemount Application, and such permit or licence 

shall be deemed to be a Purchased Asset. 

26.3 If and to the extent that any regulatory or administrative process necessary to 

facilitate the transfer of any of the Purchased Assets to the Purchaser pursuant to this Agreement  

has not been completed by the Closing Date, the Vendor agrees that it shall hold the relevant 

Purchased Asset(s) in trust for the Purchaser until the earlier of such time as the applicable 

regulatory or administrative process has been completed or the Vendor is discharged as receiver 

and manager of the assets, undertakings and properties of the Wedgemount Entities. 

26.4 Nothing in this Section 26 shall create any obligation on the part of the Vendor to 

take any action after the date that is 60 days after the Closing Date unless not less than five 

Business Days prior to that date, the Purchaser delivers written notice to the Vendor of the 

reasonable specific actions it requires the Vendor to take and provided that the costs associated 

therewith (including but not limited to the expenses and hourly charges of the Vendor and its 

counsel in connection with the ongoing appointment of the Vendor as receiver and manager of 

the assets, undertakings and properties of the Wedgemount Entities, and all applicable taxes) 

shall be the obligation of the Purchaser and the Purchaser agrees to pay such costs within 10 

Business Days following delivery by the Vendor to the Purchaser of an invoice itemizing such 

costs. 

27. Notice 

27.1 Any notice, direction or other communication (each a “Notice”) given regarding 

the matters contemplated by this Agreement, other than in any Notice required by Section 21.2 

must be in writing, sent by personal delivery or courier (but not by facsimile or electronic mail) 

and addressed:  

 

(a) to the Vendor at:  

 

Deloitte Restructuring Inc. 

2800 – 1055 Dunsmuir Street 

Vancouver, British Columbia, V7X 1P4 

Attention: Jeff Keeble / Paul Chambers 

 

with a copy to: 
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McMillan LLP 

Royal Centre, Suite 1500 

1055 West Georgia Street 

Vancouver, British Columbia V6E 4N7 

Attention: Vicki Tickle  

 

(b) to the Purchaser at:  

 

Concord Green Energy Inc. 

9th Floor, 1095 West Pender Street 

Vancouver, British Columbia V6E 2M6 

Attention: Cliff McCracken 

 

with a copy to: 

 

Lawson Lundell LLP 

1600 – 925 West Georgia Street,  

Vancouver, British Columbia V6C 3L2 

Attention: Mandeep Dhaliwal  

 

 

A Notice is deemed to be delivered and received (i) if sent by personal delivery, on the date of 

delivery if it is a Business Day and the delivery was made prior to 5:00 p.m. (local time in place 

of receipt) and otherwise on the next Business Day, (ii) if sent by same-day service courier, on 

the date of delivery if sent on a Business Day and delivery was made prior to 5:00 p.m. (local 

time in place of receipt) and otherwise on the next Business Day or (iii) if sent by overnight 

courier, on the next Business Day.  A Party may change its address for service from time to time 

by providing a Notice in accordance with the foregoing.  Any subsequent Notice must be sent to 

the Party at its changed address. Any element of a Party’s address that is not specifically changed 

in a Notice will be assumed not to be changed.  The failure to send a copy of a Notice to legal 

counsel in accordance with the foregoing shall not invalidate any Notice given to a Party in 

accordance with this Section. 

 

27.2 Any Notice required by Section 21.2 must be in writing and may be delivered by 

electronic email addressed: 

(a) to the Vendor at: 

 

jkeeble@deloitte.ca and pachambers@deloitte.ca  

 

with a copy to : 

 

vicki.tickle@mcmillan.ca  

(b) to the Purchaser at: 

 

mailto:jkeeble@deloitte.ca
mailto:pachambers@deloitte.ca
mailto:vicki.tickle@mcmillan.ca
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dyoung@s2ses.com  

 

with a copy to: 

 

mdhaliwal@lawsonlundell.com  

28. Legal Advice 

28.1 The Purchaser has consulted with and been advised by its own legal, tax and other 

professional advisors before entering into this Agreement, has read same and understands the 

contents thereof. 

29. Entire Agreement 

29.1 This Agreement constitutes the entire agreement between the Parties and there are 

no representations or warranties, express or implied, statutory or otherwise and no collateral 

agreements other than as expressly set forth or referred to in this Agreement. 

30. Amendment 

30.1 No supplement, modification, amendment, waiver, discharge or termination of 

this Agreement will be binding unless made in writing and signed by both Parties. No waiver of, 

failure to exercise or delay in exercising, any provision of this Agreement constitutes a waiver of 

any other provision (whether or not similar) nor does such waiver constitute a continuing waiver 

unless otherwise expressly provided. 

31. Assignment 

31.1 This Agreement may not be assigned by any Party hereto without the prior written 

consent of the other Party hereto. 

32. Time of the Essence 

32.1 Time is of the essence of this Agreement. 

33. Applicable Law and Court Jurisdiction 

33.1 This Agreement shall be governed by, and construed in accordance with, the laws 

of the Province of British Columbia and the laws of Canada applicable therein, and the Parties 

hereby irrevocably attorn to the exclusive jurisdiction of the courts of British Columbia in 

relation to any matter relating to this Agreement.  

34. Successors and Assigns 

34.1 This Agreement will enure to the benefit of and be binding upon the Parties and 

their respective successors and permitted assigns. 

mailto:dyoung@s2ses.com
mailto:mdhaliwal@lawsonlundell.com
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35. Headings 

35.1 The headings appearing in this Agreement are inserted for convenience of 

reference only and will not affect the interpretation of this Agreement. 

36. Severability 

36.1 If any provision of this Agreement is determined by a court of competent 

jurisdiction to be invalid, illegal or unenforceable in any respect, such determination shall not 

impair or affect the validity, legality or enforceability of the remaining provisions hereof and 

each provision is hereby declared to be separate, severable and distinct. To the extent that any 

provision is found to be invalid, illegal or unenforceable, the Parties shall act in good faith to 

substitute for such provision, to the extent possible, a new provision with content and purpose as 

close as possible to the provision so determined to be invalid, illegal or unenforceable. 

37. Counterparts 

37.1 This Agreement may be signed in counterparts and each such counterpart will 

constitute an original document and such counterparts, taken together, will constitute one and the 

same instrument.  A counterpart may be delivered by facsimile, email or any other form of 

electronic transmission. 
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Execution Version 

SCHEDULE “A” 

BC HYDRO ASSIGNMENT 

REDACTED



Execution Version 

 

SCHEDULE “B” 

CONTRACTS 

 

1) The Amended EPA. 

 

2) The Impacts and Benefits Agreement. 

 

3) The DGIA. 

 

4) Mitigation Letter Agreement dated February 21, 2019 between MFLNRO and the Vendor.  

 

5) Contract between United Building Systems Design Ltd. and the Vendor dated August 17, 

2017.  

 

6) Contract between Roy Campbell Ltd and the Vendor dated August 30, 2017.  

 

7) Contract between Clean Energy Consulting Inc. and the Vendor dated June 8, 2017. 

 

8)  Contract between Sigma Engineering Ltd. and the Vendor dated July 17, 2017. 

 

9)  Contract between Cascade Environmental Resource Group Ltd. and the Vendor dated 

June 26, 2017, as amended by Addendum Letter dated September 14, 2018. 

 

10)  Contract between Geopacific Consultants Ltd. and the Vendor dated September 25, 2017. 

 

11)  Contract between Northwest Hydraulic Consultants Ltd. and the Vendor dated September 

11, 2018. 
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SCHEDULE “C”  

EQUIPMENT 

 

 

All materials and equipment currently stored inside or adjacent to the powerhouse 

including but not limited to: 

a. Rainpower two jet horizontal pelton turbine and TES generator 

b. Pelton runner 

c. UEE 25kV Switchgear, Protection, and Control System 

d. Main power transformer 

e. Station service transformer 

f. Current transformers 

g. Battery Charger  

h. AC and DC electrical distribution and protection panels 

i. Lighting and HVAC systems 

j. MCC control panel 

k. Water cooling system 

l. Oil lubrication/cooling system 

m. HPU system 

n. Wires, cabling, hydraulic lines, water system 

 

Remaining equipment or material stored in the outdoor laydown area, or the penstock 

and intake area, including but not limited to: 

o. Penstock pipe, flanged and/or grooved for assembly 

p. Mechanical coupling devices 

q. Expansion joints and related fittings 

r. Valves or gates 

s. Electrical conduit 

t. Electrical cable 

 

Gauging/hydrology equipment onsite or in Wedgemount Creek 
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SCHEDULE “D” 

GENERAL CONVEYANCE 

 

GENERAL CONVEYANCE, ASSIGNMENT AND ASSUMPTION AGREEMENT 

THIS AGREEMENT is made the _____ day of November, 2019, 

BETWEEN: 

CONCORD WEDGEMOUNT CREEK GENERAL PARTNERSHIP, a 

general partnership established under the Partnership Act, acting through its 

general partners 11739484 Canada Inc., a corporation established under the 

Canada Business Corporations Act (incorporation number: 1173948-4), and 

11739522 Canada Inc., a corporation established under the Canada Business 

Corporations Act (incorporation number: 1173952-2) and having an office at 9th 

Floor, 1095 West Pender Street, Vancouver, British Columbia, V6E 2M6 

 (the “Assignee”) 

AND: 

DELOITTE RESTRUCTURING INC., in its capacity as court-

appointed receiver and manager of all of the assets, undertakings 

and properties of Wedgemount Power Limited Partnership, 

Wedgemount Power (GP) Inc. and Wedgemount Power Inc., and 

not in its personal or corporate capacity, having an office at 2800 – 

1055 Dunsmuir Street, Vancouver, British Columbia, V7X 1P4 

 (the “Assignor”) 

WHEREAS: 

(A) The Assignor and the Assignee have entered into an Asset Purchase Agreement 

dated November ●, 2019 (the “Asset Purchase Agreement”); 

(B) Pursuant to the Asset Purchase Agreement, the Assignor has agreed to sell, assign 

and transfer the Purchased Assets to the Assignee, and the Assignee has agreed to purchase, 

acquire and accept the assignment of the Purchased Assets from the Assignor and assume all of 

the Assumed Obligations, all for the consideration and upon the terms and subject to conditions 

set forth in the Asset Purchase Agreement; and 

(C) Pursuant to the Asset Purchase Agreement, the Assignor and the Assignee have 

agreed to enter into this General Conveyance, Assignment and Assumption Agreement (this 

“Agreement”) with respect to the Purchased Assets and the Assumed Obligations. 
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NOW THEREFORE in consideration of the payment by the Assignee to the Assignor of the 

Purchase Price and other good and valuable consideration, the receipt and sufficiency of all of 

which is hereby acknowledged by the Assignor and the Assignee, and the assumption of the 

Assumed Liabilities by the Assignee, the Assignor and the Assignee each hereby covenant and 

agree as follows: 

1. Definitions 

Unless otherwise defined in this Agreement, capitalized terms used herein (including the recitals 

hereto) have the meanings given to them in the Asset Purchase Agreement. 

2. Transfer of Assets 

Pursuant to the Asset Purchase Agreement, effective as of the Closing Time, the Assignor hereby 

sells, assigns and transfers to the Assignee all of the Assignor’s property, title, rights and 

interests in and to the Real Property Interests for the use of the Assignee absolutely, free and 

clear of all Encumbrances other than Permitted Encumbrances, all in accordance with and 

subject to the terms and conditions of the Asset Purchase Agreement, to have and to hold, all and 

singular, with full power to the Assignee to take such measures for the full recovery and 

enjoyment of the rights in the same manner as the Assignor, but for this Agreement, may have 

itself taken. 

3. Assumption of Liabilities 

Pursuant to the Asset Purchase Agreement, effective as of the Closing Time, the Assignee hereby 

assumes and will be responsible for and pay, satisfy, discharge, perform and fulfil the Assumed 

Obligations with respect to the use and ownership of the Purchased Assets from and after the 

Closing Time. 

4. Subject to the Asset Purchase Agreement 

Nothing in this Agreement shall supersede, amend, alter or modify (nor shall it be deemed or 

construed to supersede, amend, alter or modify) any of the terms or conditions of the Asset 

Purchase Agreement in any manner whatsoever. In the event of any conflict between the 

provisions of this Agreement and the provisions of the Asset Purchase Agreement, the provisions 

of the Asset Purchase Agreement shall control and prevail. 

5. Limitations of Liability 

The Assignee hereby expressly acknowledges and agrees that the Assignor is acting only in its 

representative capacity as court-appointed receiver and manager of the assets, undertakings and 

properties of the Wedgemount Entities and shall have no personal or corporate liability under or 

as a result of entering into or carrying out the transaction which is the subject of this Agreement 

except in such capacity and without limitation to the generality of the foregoing the Assignor 

shall have no liability under or as a result of entering into or carrying out of such transaction in 

its personal or corporate capacity. 
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6. Further Assurances 

The Assignor and the Assignee shall execute and deliver all further documents and perform all 

other acts as may be necessary or desirable to give effect to the terms of this Agreement. 

7. Enurement 

This Agreement shall enure to the benefit of and shall be binding upon the Assignor and the 

Assignee and each of their successors and assigns. 

8. Governing Law 

This Agreement shall be construed, interpreted and enforced in accordance with, and the 

respective rights and obligations of the parties shall be governed by, the laws of the Province of 

British Columbia and the federal laws of Canada applicable therein and the parties hereby attorn 

to the exclusive jurisdiction of the courts of the Province of British Columbia. 

9. Severability 

Each provision of this Agreement is hereby declared to be separate, severable and distinct.  If 

any provision of this Agreement is determined to be invalid, illegal or unenforceable in any 

respect, the remainder of this Agreement will not be affected thereby and will be applied and 

construed as if such invalid, illegal or unenforceable provision had been omitted unless such 

provision or provisions are so material that its or their invalidity, illegality or unenforceability 

would materially change the purchase and sale under this Agreement so as to make it 

unreasonable and contrary to the intentions of the parties. 

10. Counterparts 

This Agreement may be executed in any number of counterparts and delivered, in original form 

or by electronic facsimile or transmission, each of which will together, for all purposes, 

constitute one and the same instrument as if the parties hereto had executed the same document, 

and all counterparts will be construed together and constitute one and the same instrument. 

[THE REMAINDER OF THIS PAGE HAS INTENTIONALLY BEEN LEFT BLANK] 
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IN WITNESS WHEREOF the Assignor and the Assignee have executed and delivered this 

Agreement as of the day and year first above written. 

 

DELOITTE RESTRUCTURING INC., in its capacity as court-appointed receiver and 

manager of all of the assets, undertakings and properties of Wedgemount Power Limited 

Partnership, Wedgemount Power (GP) Inc. and Wedgemount Power Inc., and not in its personal 

or corporate capacity 

 

 

Per: 

 

Name:  

Title:  

  

  

CONCORD WEDGEMOUNT CREEK GENERAL PARTNERSHIP, acting through its 

general partners 11739484 Canada Inc. and 11739522 Canada Inc. 

 

 

Per: 

 

Name:  

Title:  

  

 

 

Per: 

 

Name:  

Title:  
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SCHEDULE “E” 

PERMITS 

 

1. Leave To Commence Construction issued by MFLNRO on October 17, 2014. 

2. Fisheries and Oceans Canada letter dated October 28, 2013. 

3. Road Use and Logging Cost Agreement with Cheakamus Community Forest Society 

dated September 12, 2012, as amended on October 17, 2013 and January 10, 2015. 

4. Conditional Water Licence No. C131218 issued May 29, 2014 by MFLNRO, as amended 

June 27, 2014. 
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SCHEDULE “F” 

PERMITTED ENCUMBRANCES 

 

Any and all security and other encumbrances in favour of Industrial Alliance Insurance and 

Financial Services Inc. or any related entity in connection with the financing provided to the 

Purchaser in respect of the Project. 

 



 

LEGAL_32252450.4 

 

SCHEDULE “G” 

REAL PROPERTY INTERESTS 

 

1. Licence of Occupation No. 242603 granted by MFLNRO on April 14, 2014. 

2. Statutory Right of Way No. CA3110108.  

3. Statutory Right of Way No. CA6923911 
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SCHEDULE “H” 

VENDOR’S CERTIFICATE 

 

TO: ●, by its general partner, ●, ●  (the “Purchaser”) 

RE: Asset Purchase Agreement dated  , 2019 (the “Agreement”) between Deloitte 

Restructuring Inc. in its capacity as court-appointed receiver and manager of all of the 

assets, undertakings and properties of Wedgemount Power Limited Partnership, 

Wedgemount Power (GP) Inc. and Wedgemount Power Inc. (collectively, the 

“Wedgemount Entities”) and not in its personal or corporate capacity (the “Vendor”) 

and the Purchaser. 

Unless otherwise defined herein, the definitions provided for in the Agreement are adopted in 

this certificate (the “Certificate”). 

I, , a Senior Vice President of Deloitte Restructuring Inc., hereby certify that as of the date of 

this Certificate: 

1. I am personally familiar with the matters hereinafter mentioned. 

2. Each of the representations and warranties of the Vendor contained in Section 13 of the 

Agreement were true and correct in all material respects when made and are true and 

correct in all material respects as of the Closing Date. 

3. All obligations of the Vendor contained in the Agreement to be performed prior to or at 

the Closing Time have been timely performed in all material respects. 

4. This Certificate is made by Deloitte Restructuring Inc. solely in its capacity as the 

receiver and manager of the assets, undertakings and properties of the Wedgemount 

Entities and not in its personal or corporate capacity, and is binding upon the Vendor. 

5. This Certificate is made with full knowledge that the Purchaser is relying on the same for 

the closing of the transactions contemplated by the Agreement. 

IN WITNESS WHEREOF I have executed this Certificate this ____ day of _______________, 

2019. 

DELOITTE RESTRUCTURING INC., solely in 

its capacity as court-appointed receiver and manage 

of all of the assets, undertakings and properties of 

Wedgemount Power Limited Partnership, 

Wedgemount Power (GP) Inc. and Wedgemount 

Power Inc., and not in its personal or corporate 

capacity 
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Per:   

Name:  

Title:  
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SCHEDULE “I” 

VESTING ORDER 

No. S174308 

Vancouver Registry 

IN THE SUPREME COURT OF BRITISH COLUMBIA 

BETWEEN: 

INDUSTRIAL ALLIANCE INSURANCE AND FINANCIAL SERVICES INC. 

PLAINTIFF 

AND: 

WEDGEMOUNT POWER LIMITED PARTNERSHIP 

WEDGEMOUNT POWER (GP) INC. 

WEDGEMOUNT POWER INC. 

THE EHRHARDT 2011 FAMILY TRUST 

POINTS WEST HYDRO POWER LIMITED PARTNERSHIP by its general 

partner POINTS WEST HYDRO (GP) INC. 

CALAVIA HOLDINGS LTD. 

SWAHEALY HOLDING LIMITED 

BRENT ALLAN HARDY 

DAVID JOHN EHRHARDT 

28165 YUKON INC. 

PARADISE INVESTMENT TRUST 

SUNNY PARADISE INC. 

DEFENDANTS 

ORDER MADE AFTER APPLICATION 

 

 

BEFORE 

) 

) 

) 

) 

) 

THE HONOURABLE  

JUSTICE 

) 

) 

) 

) 

) 

 

, 2019 

ON THE APPLICATION OF Deloitte Restructuring Inc., in its capacity as Court-appointed 

Receiver (in such capacity, the “Receiver”) of certain assets, undertakings and properties of 

Wedgemount Power Limited Partnership, Wedgemount Power (GP) Inc. and Wedgemount 

Power Inc. (collectively, the “Debtors”) coming on for hearing at Vancouver, British Columbia 
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on day, , 201● and on hearing ●, counsel for the Receiver, and those other counsel listed in 

Schedule “A” hereto, and no one appearing for any of the other parties of record, although duly 

served;  AND UPON READING  the material filed, including the  Report of the Receiver 

filed , 2019 (the “ Report”); 

THIS COURT ORDERS AND DECLARES that: 

1. The sale transaction (the “Transaction”) contemplated by the Asset Purchase 

Agreement dated , 2019 (the “Sale Agreement”) between the Receiver and [●], 

acting through its general partner [●] (the “Purchaser”), a copy of which is attached 

hereto as Schedule “●”, is hereby approved, and the Sale Agreement is commercially 

reasonable.  The execution of the Sale Agreement by the Receiver is hereby 

authorized and approved, and the Receiver is hereby authorized and directed to take 

such additional steps and execute such additional documents as may be necessary or 

desirable for the completion of the Transaction and for the conveyance to the 

Purchaser of the assets described in the Sale Agreement (the “Purchased Assets”).  

2. Upon delivery by the Receiver to the Purchaser of a certificate substantially in the 

form attached as Schedule “●” hereto (the “Receiver’s Certificate”), all of the 

Debtors’ right, title and interest in and to the Purchased Assets described in the Sale 

Agreement shall vest absolutely in the Purchaser in fee simple, free and clear of and 

from any and all security interests (whether contractual, statutory, or otherwise), 

hypothecs, mortgages, trusts or deemed trusts (whether contractual, statutory, or 

otherwise), liens, executions, levies, charges, or other financial or monetary claims, 

whether or not they have attached or been perfected, registered or filed and whether 

secured, unsecured or otherwise (collectively, the “Claims”), including, without 

limiting the generality of the foregoing:  (i) any encumbrances or charges created by 

the Order of this Court dated May 12, 2017;  (ii) all charges, security interests or 

claims evidenced by registrations pursuant to the Personal Property Security Act of 

British Columbia or any other personal property registry system;  and (iii) those 

Claims listed on Schedule “●” hereto (all of which are collectively referred to as the 

“Encumbrances”, which term shall not include the permitted encumbrances, 

easements and restrictive covenants listed on Schedule “●” hereto), and, for greater 

certainty, this Court orders that all of the Claims and Encumbrances affecting or 

relating to the Purchased Assets are hereby expunged and discharged as against the 

Purchased Assets.   

3. Upon presentation for registration in the Land Title Office for the Land Title District 

of Vancouver of a certified copy of this Order, together with a letter from McMillan 

LLP, solicitors for the Receiver, authorizing registration of this Order, the British 

Columbia Registrar of Land Titles is hereby directed to: 

a) enter [●] the registered owner of the Real Property Interests as identified in Schedule 

“●” hereto (collectively, the “Real Property Interests”), together with all of the 

Debtors’ buildings and other structures, facilities and improvements located thereon 

and fixtures, systems, interests, licences, rights, covenants, restrictive covenants, 

commons, ways, profits, privileges, rights, easements, appurtenances to the said 
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heriditaments belonging, or with the same or any part thereof, held or enjoyed or 

appurtenant thereto, in respect of the Real Property Interests, and this court declares 

that it has been proved to the satisfaction of the Court on investigation that the title of 

[●] in and to the Real Property Interests is a good and safe holding and marketable 

title and directs the BC Registrar to register indefeasible title in favour of the 

Purchaser as aforesaid;  and 

 

b) having considered the interest of third parties, to discharge, release, delete and 

expunge from title to the Real Property Interests all of the registered Encumbrances 

except for those listed in Schedule “●”. 

4. For the purposes of determining the nature and priority of Claims, the net proceeds from 

the sale of the Purchased Assets shall stand in the place and stead of the Purchased 

Assets, and from and after the delivery of the Receiver’s Certificate all Claims shall 

attach to the net proceeds from the sale of the Purchased Assets with the same priority as 

they had with respect to the Purchased Assets immediately prior to the sale, as if the 

Purchased Assets had not been sold and remained in the possession or control of the 

person having had possession or control immediately prior to the sale. 

5. The Receiver is to file with the Court a copy of the Receiver’s Certificate forthwith after 

delivery thereof. 

6. Subject to the terms of the terms of the Sale Agreement, vacant possession of the 

Purchased Assets shall be delivered by the Receiver to the Purchaser at 12:00 p.m. on the 

Closing Date (as defined in the Sale Agreement), subject to the permitted encumbrances 

as set out in the Sale Agreement and listed on Schedule “●”. 

7. The Receiver, with the consent of the Purchaser, shall be at liberty to extend the Closing 

Date to such later date as those parties may agree without the necessity of a further Order 

of this Court. 

8. Notwithstanding: 

a) these proceedings; 

 

b) any applications for a bankruptcy order in respect of the Debtors, or any of them, now 

or hereafter made pursuant to the Bankruptcy and Insolvency Act and any bankruptcy 

order issued pursuant to any such applications;  and  

 

c) any assignment in bankruptcy made by or in respect of the Debtors, or any of them, 

the vesting of the Purchased Assets in the Purchaser pursuant to this Order shall be 

binding on any trustee in bankruptcy that may be appointed in respect of the Debtors or 

any of them, and shall not be void or voidable by creditors of the Debtors or any of them, 

nor shall it constitute or be deemed to be a transfer at undervalue, a fraudulent preference, 

assignment, fraudulent conveyance or other reviewable transaction under the Bankruptcy 

and Insolvency Act or any other applicable federal or provincial legislation, nor shall it 
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constitute oppressive or unfairly prejudicial conduct pursuant to any applicable federal or 

provincial legislation.  

9. THIS COURT HEREBY REQUESTS the aid and recognition of any court, tribunal, 

regulatory or administrative body, wherever located, to give effect to this Order and to 

assist the Receiver and its agents in carrying out the terms of this Order.  All courts, 

tribunals, regulatory and administrative bodies are hereby respectfully requested to make 

such orders and to provide such assistance to the Receiver, as an officer of this Court, as 

may be necessary or desirable to give effect to this Order or to assist the Receiver and its 

agents in carrying out the terms of this Order. 

10. The Receiver or any other party have liberty to apply for such further or other directions 

or relief as may be necessary or desirable to give effect to this Order. 

11. Endorsement of this Order by counsel appearing, other than counsel for the Receiver, is 

hereby dispensed with. 

THE FOLLOWING PARTIES APPROVE THE FORM OF THIS ORDER AND CONSENT 

TO EACH OF THE ORDERS, IF ANY, THAT ARE INDICATED ABOVE AS BEING BY 

CONSENT: 

 

_______________________________ 

Signature of ● 

Lawyer for Deloitte Restructuring Inc.  

 

BY THE COURT 

 

 

REGISTRAR 



 

LEGAL_32252450.4 

SCHEDULE “A” TO VESTING ORDER 

List of Counsel 

 

Name of Counsel Party Represented 
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SCHEDULE “B” TO VESTING ORDER 

Form of Receiver’s Certificate 

 

No. S174308 

Vancouver Registry 

IN THE SUPREME COURT OF BRITISH COLUMBIA 

BETWEEN: 

INDUSTRIAL ALLIANCE INSURANCE AND FINANCIAL SERVICES INC. 

PLAINTIFF 

AND: 

WEDGEMOUNT POWER LIMITED PARTNERSHIP 

WEDGEMOUNT POWER (GP) INC. 

WEDGEMOUNT POWER INC. 

THE EHRHARDT 2011 FAMILY TRUST 

POINTS WEST HYDRO POWER LIMITED PARTNERSHIP by its general 

partner POINTS WEST HYDRO (GP) INC. 

CALAVIA HOLDINGS LTD. 

SWAHEALY HOLDING LIMITED 

BRENT ALLAN HARDY 

DAVID JOHN EHRHARDT 

28165 YUKON INC. 

PARADISE INVESTMENT TRUST 

SUNNY PARADISE INC. 

DEFENDANTS 

RECEIVER’S CERTIFICATE  

RECITALS: 

A. Pursuant to an Order of the Supreme Court of British Columbia (the “Court”) dated May 

12, 2017, Deloitte Restructuring Inc. was appointed as the receiver (in such capacity, the 

“Receiver”) of all of the assets, undertakings and properties of Wedgemount Power 

Limited Partnership, Wedgemount Power (GP) Inc. and Wedgemount Power Inc. 

(collectively, the “Debtors”). 

B.  Pursuant to an Order of the Court dated , 2019 (the “Approval and Vesting Order”), 

the Court approved the asset purchase agreement dated , 2019 (the “Sale Agreement”) 
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between the Receiver and   (the “Purchaser”) and provided for the vesting in the 

Purchaser of the Debtors’ right, title and interest in and to the Purchased Assets, which 

vesting is to be effective with respect to the Purchased Assets upon the delivery by the 

Receiver to the Purchaser of a certificate confirming (i) the payment by the Purchaser of 

the Purchase Price for the Purchased Assets;  (ii) that the conditions to Closing as set out 

in sections ,  and  of the Sale Agreement have been satisfied or waived by the 

Receiver and the Purchaser;  and (iii) the Transaction has been completed to the 

satisfaction of the Receiver. 

C. Unless otherwise indicated herein, capitalized terms have the meanings set out in the 

Approval and Vesting Order or the Sale Agreement, as applicable. 

THE RECEIVER CERTIFIES the following: 

1. The Purchaser has paid and the Receiver has received the Purchase Price for the 

Purchased Assets payable on the Closing Date pursuant to the Sale Agreement; 

2. The conditions to Closing set out in sections ,  and  of the Sale Agreement have 

been satisfied or waived by the Receiver and the Purchaser;  and 

3.  The Transaction has been completed to the satisfaction of the Receiver. 

 

This Certificate was delivered by the Receiver at ______________ [TIME] on 

______________________________ [DATE]. 

 

Deloitte Restructuring Inc., in its capacity as 

Receiver of the assets, undertakings and 

properties of Wedgemount Power Limited 

Partnership, Wedgemount Power (GP) Inc. and 

Wedgemount Power Inc., and not in its personal 

capacity 

Per: ____________________________________ 

 Name:| 

 Title: 
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SCHEDULE “C” TO VESTING ORDER 

Encumbrances 

 

British Columbia Personal Property Registry (“BCPPR”) Base Registration No. 683926I dated 

June 24, 2015 in favour of Travelers Capital Corporation. 

BCPPR Base Registration No. 999441J dated May 11, 2017 in favour of Her Majesty the Queen 

in Right of the Province of British Columbia. 

BCPPR Base Registration No. 999451J dated May 11, 2017 in favour of Her Majesty the Queen 

in Right of the Province of British Columbia. 

BCPPR Base Registration No. 683867I dated June 24, 2015 in favour of Travelers Capital 

Corporation. 

BCPPR Base Registration No. 249488H dated March 20, 2013 in favour of 28165 Yukon Inc., 

Paradise Investment Trust and Sunny Paradise Holdings Inc. 

 

[NTD:  To be confirmed at time of application for Vesting Order – including 

any Encumbrances registered against title to Statutory Right of Way 

CA3110108.] 
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SCHEDULE “D” TO VESTING ORDER 

Permitted Encumbrances 

[NTD:  To include particulars of security in favour of Industrial Alliance in connection 

with the financing of the Project.] 
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SCHEDULE “E” TO VESTING ORDER 

Real Property Interests 

Statutory Right of Way No. CA3110108 

Statutory Right of Way No. CA6923911 

 

[NTD:  This reflects the interests that the Registrar of Land Titles will be directed to 

register in the name of the GPs.] 
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SCHEDULE “J”  

 

YUKON DOCUMENTS 
 

1. Reparations Termination Confirmation 

2. Irrevocable Acknowledgement re Ducting and Lien Payment 

3. Consent, Authorization and Acknowledgement – Mountain Adventure Ltd. 
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SCHEDULE “K” 

 

PURCHASE PRICE ALLOCATION 

 

 

1. Plant assets (meaning the 

improvements (including the intake, 

penstock and powerhouse), 

Equipment, Intellectual Property, 

Contracts and Permits required for 

the operation and maintenance of 

the Project), detailed as follows:  

CA$12,749,900.00 

2. Plant lands (meaning the Real 

Property Interests excluding the 

intake, penstock and powerhouse)  

CA$100.00 

Total (Purchase Price):  
CA$12,750,000.00 
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SCHEDULE “L” 

 

IBA AGREEMENT 

 

 

ACKNOWLEDGEMENT AND AGREEMENT 

 

THIS AGREEMENT is dated for reference the _____ day of __________________, 2019. 

 

BETWEEN: 

Concord Wedgemount Creek General Partnership, a general partnership 

established under the Partnership Act, acting through its general partners 

11739484 Canada Inc., a corporation established under the Canada Business 

Corporations Act (incorporation number:  1173948-4), and 11739522 Canada 

Inc., a corporation established under the Canada Business Corporations Act 

(incorporation number:  1173952-2), and having an office at 9th Floor, 1095 West 

Pender Street, Vancouver, British Columbia, V6E 2MG 

 

(the “Purchaser”) 

AND: 

LIL’WAT NATION, also known as the Mount Currie Indian Band, a band 

within the meaning of section 2(1) of the Indian Act as represented by its Council, 

with administrative offices at 82 IR 10 Road, Mount Currie, British Columbia, 

V0N 2K0, for and on behalf of itself and all its members 

 

(“Lil’Wat”) 

AND:  

SQUAMISH NATION, also known as the Squamish Indian Band, a band within 

the meaning of section 2(1) of the Indian Act as represented by its Council, with 

administrative offices at 320 Seymour Boulevard, North Vancouver, British 

Columbia, V7J 2J3, for and on behalf itself and all its members 

 

(“Squamish”, and together with Lil’Wat, the “Nations”) 

 

WHEREAS: 

A. The Nations and Wedgemount Power Inc. (“WPI”) entered into the Impacts and Benefits 

Agreement dated August 1, 2014 (as amended, modified, restated or replaced from time, 

the “Initial IBA”). 

 

B. WPI assigned all of its rights and obligations in and to the Initial IBA to Wedgemount 

Power Limited Partnership (“WPLP”), represented by its general partner Wedgemount 

Power (GP) Inc. (“WPGP”), and the Nations consented to same in the Assumption and 

Acknowledgement Agreement dated for reference and effective November 25, 2014 

among WPI (as assignor), WPLP (as assignee) and the Nations (together with the Initial 

IBA the “Assigned IBA”). 
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C. Pursuant to an Order dated May 12, 2017 (the “Receivership Order”), Deloitte 

Restructuring Inc., was appointed as Court-appointed receiver and manager (in such 

capacity, the “Receiver”), without security, of all of the assets, undertakings and 

properties of WPLP, WPGP and WPI (collectively, the “Wedgemount Entities”). 

 

D. By the Amendment Agreement to Impacts and Benefits Agreement, dated for reference 

September 12, 2018, among, WPLP, represented by its general partner WPGP and by the 

Receiver, and the Nations, the Assigned IBA was amended (as so amended, the 

“Amended IBA”). 

 

E. The Receiver, in exercise of its Court-granted powers, has entered into an asset purchase 

agreement with the Purchaser, for the sale of certain of the assets of the Wedgemount 

Entities, including the Amended IBA.  The sale contemplated by the asset purchase 

agreement represents a Disposition for the purposes of the Amended IBA. 

 

NOW THEREFORE in consideration of the premises and other good and valuable 

consideration, the receipt and sufficiency of which is hereby acknowledged by the Nations and 

the Purchaser (together, the “Parties”), the Parties agree as follows: 

 

1. Capitalized terms used but not otherwise defined in this Agreement shall have the 

meanings given to them in the Amended IBA. 

2. Pursuant to paragraph 19 of the Amended IBA, the Purchaser hereby acknowledges and 

agrees, in favour of the Nations, to assume and be bound by the obligations of WPLP, 

represented by its general partner, under the Amended IBA including, without limitation, 

the obligation to make payment of the Royalty and the transfer obligations specified in 

paragraph 21 of the Amended IBA. 

3. Lil’Wat and Squamish each hereby acknowledge and agree in favour of the Purchaser as 

follows: 

(a) the Amended IBA is in full force and effect as of the date hereof; 

(b) to the best of their knowledge, there is no breach or default under the Amended 

IBA;  

(c) there are no payments due and outstanding under the Amended IBA as of the date 

of this agreement;  and 

(d) for greater clarity, the Royalty payable under section 16 of the Amended IBA is to 

be paid to the Nations. 

 

4. This agreement will be governed in accordance with the laws applicable in the Province 

of British Columbia. 

5. This agreement may be executed and delivered by the Parties in one or more 

counterparts, each of which will be an original, and each of which may be delivered by 
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facsimile, electronic mail or other functionally equivalent electronic means of 

transmission, and those counterparts will together constitute one and the same instrument. 

 

[Signatures on the following page] 
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IN WITNESS WHEREOF the Parties have duly executed this agreement as of the date set out 

above. 

 

CONCORD WEDGEMOUNT CREEK 

GENERAL PARTNERSHIP, by its general 

partners 11739484 Canada Inc. and 11739522 

Canada Inc. 

 

 

 

 

 

Name: 

Title: 

 

  

 

 

 

 

Name: 

Title: 

 

 

 

 

 

 

LIL’WAT NATION, as represented by its Chief 

and Council 

 

 

 

 

 

 

Name: 

Title: 

 

 

 

 

 

 

SQUAMISH NATION, as represented by its 

Council 

 

 

 

 

 

 

Name: 

Title: 
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SCHEDULE “M” 

 

REQUIRED CONSENTS 

 

 

 

1. Consent of Cheakamus Community Forest Society pursuant to agreement dated 

September 21, 2012, as amended October 17, 2013 and January 10, 2015. 

 

2. Consent of MFLNRO regarding Licence of Occupation No. 242603 
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SCHEDULE “N” 

 

REQUIRED NOTICES 

 

1. Notice to BC Hydro pursuant to the DGIA. 

 

2. Notice to MFLNRO regarding assignment of Licence of Occupation No 242603 granted 

by MFLNRO dated April 14, 2014. 

 

3. Notice to Roy Campbell Ltd. pursuant to contract dated August 30, 2017. 

 

4. Notice to Clean Energy Consulting Inc. pursuant to contract dated June 8, 2017. 

 

5. Notice to Sigma Engineering Ltd. pursuant to contract dated July 17, 2017. 

 

6. Notice to Cascade Environmental Resource Group Ltd. pursuant to contract dated June 

26, 2017, as amended by Addendum Letter dated September 14, 2018. 

 

7. Notice to Northwest Hydraulic Consultants Ltd. pursuant to contract dated September 11, 

2018. 
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Appendix “D” 
 

Concord APA Amending Agreement 
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Appendix “E” 
 

Receiver’s Statement of Receipts and Disbursements for the period from 

The Date of Receviership (May 12, 2017) to November 15, 2019 
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Description Wedgemount 

Power Limited 

Partnership

Wedgemount 

Power (GP) 

Inc.

Wedgemount 

Power Inc.

Total

Receipts

Cash in bank 2,543,670$       -$                     -$                     2,543,670$       

Advance from secured creditor 500,000            -                       -                       500,000            

Trust funds (holdback accounts) 590,038            -                       -                       590,038            

Trust funds (Purchaser deposit) 1,000,000         -                       -                       1,000,000         

Recoverable expenses -                       70                     70                     140                   

GST/Tax refunds 139,953            -                       -                       139,953            

Interest 54,943              -                       -                       54,943              

Total receipts 4,828,604         70                     70                     4,828,744         

Disbursements

Filing fees to Receiver General 70                     70                     70                     210                   

Bank charges 368                   -                       -                       368                   

Contractor services:

Forestry and crown tenure consulting 80,115              -                       -                       80,115              

Engineering consulting 873,355            -                       -                       873,355            

Environmental consulting 18,721              -                       -                       18,721              

Construction works and site remediation/winterization 268,518            -                       -                       268,518            

BC Hydro interconnection costs 297,358            -                       -                       297,358            

TELUS line relocation cost contribution 172,750            -                       -                       172,750            

MFLNRO licence fees and security deposit 11,923              -                       -                       11,923              

Payment of trust funds (holdback accounts) 532,277            -                       -                       532,277            

GST/PST paid 132,844            -                       -                       132,844            

Insurance 98,503              -                       -                       98,503              

Receiver's fees  693,359            -                       -                       693,359            

GST on Receiver's fees 32,954              -                       -                       32,954              

Legal fees 417,471            -                       -                       417,471            

Misc. disbursements 19,948              -                       -                       19,948              

Total disbursements 3,650,535         70                     70                     3,650,675         

Excess of receipts over disbursements 1,178,069$       -$                     -$                     1,178,069$       

Cash in bank 120,308            -                       -                       120,308            

Trust funds (holdback accounts)               57,761                         -                         -               57,761 

Trust funds (Purchaser deposit)          1,000,000                         -                         -          1,000,000 

Cash in bank 1,178,069$       -$                     -$                     1,178,069$       

Represented by:

In the Matter of the Receivership of 

Wedgemount Power Limited Partnership, Wedgemount Power Inc., and

Wedgemount Power (GP) Inc.

Receiver's Interim Statement of Receipts and Disbursements

For the Period of May 12, 2017 to November 22, 2019




