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INTRODUCTION  

1) Pursuant to an Order (the “Receivership Order”)  of the Court of Queen’s Bench of 
Alberta (the “Court”) granted on July 25, 2017 (the “Date of Receivership”), Deloitte 
Restructuring Inc. (“Deloitte”) was appointed receiver and manager (the “Receiver”) 
of the land described as Plan 0512930 Block 7 Lot 1 (the “Mortgaged Lands”) and of 
all the undertakings, property and assets of The Bridges Steps Limited Partnership 
(“BSLP”) and Giustini Bridges Inc. (“GBI”) (collectively the “Debtors”) situated upon 
or relating to the Mortgaged Lands.   
 

2) The Receivership Order was granted as a result of an application by Centurion 
Mortgage Capital Corporation (“Centurion”), who holds registered security over all of 
the Debtors’ present and after-acquired real and personal property and by consent of 
counsel for the Defendants. 

 
3) Following the issuance of the Receivership Order, the Receiver, on August 3, 2017, 

mailed to all known creditors of the Debtors, the Notice and Statement of the Receiver 
(the “Notice to Creditors”) pursuant to subsections 245(1) and 246(1) of the 
Bankruptcy and Insolvency Act (Canada). 

4) On the Mortgaged Lands, the Debtors intended to develop a 122-unit multi-family real 
estate condominium development project to be called The Steps Bridges (the 
“Project”). As at the Date of Receivership, 81 purchase and sale contracts and one 
(1) conditional sale contract had been executed (the “Purchaser Contracts”). 
Purchasers (“Purchasers”) were required to provide a minimum deposit of five 
percent (5%) of the total purchase price upon execution of a Purchase Contract, 
comprising either cash or bond (the “Deposits”). The Deposits were initially held in 
trust with the Debtors’ former solicitors, McLeod Law LLP (“McLeod”). Deposits 
totalled $2.6 million and the Receiver understands the Deposits are insured by an 
Alberta Condominium Deposit Protection Insurance Policy through Aviva Insurance 
Company of Canada (“Aviva”). 

5) On November 27, 2017, the Court granted a Redemption Order as subsequently 
amended by the Consent Order granted on January 5, 2018 (collectively the “Judicial 
Listing Order”) which set out certain terms and conditions including a listing price for 
the Mortgaged Lands and a minimum listing period in connection to the sale process 
of the Mortgaged Lands by a realtor (the “Judicial Sales Process”).   

6) On April 10, 2018, the First Report of the Receiver (the “First Report”) was filed in 
support of the Order pronounced on April 24, 2018 (the “April 24 Order”), approving 
a 90-day extension of the Judicial Sales Process, along with approving the actions of 
the Receiver. 

7) On July 5, 2018, Centurion filed an affidavit in support of the Order pronounced on 
July 19, 2018 (the “July 19 Order”), approving the second 90-day extension of the 
Judicial Sales Process. 

8) On November 19, 2018, Centurion filed two (2) affidavits in support of the application 
brought before this Honourable Court on November 27, 2018 seeking, among other 
relief, the approval of the sale of the Mortgaged Lands and vesting order, and the 
assignment of the Purchase Contracts. The Second Report of the Receiver (the 
“Second Report”) was also filed in support of the application seeking approval for an 
increase in the Receiver’s Borrowing Facility and the Receiver’s discharge.  
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9) On November 27, 2018, this Honourable Court pronounced the Order approving the 
increase in the Receiver’s Borrowing Facility from $375,000 to $500,000.   

10) As the Court and Debtors counsel requested certain adjustments to the draft sale and 
vesting order it was not until December 13, 2018 that this Honourable Court 
pronounced the Oder approving the sale of the Mortgaged Lands to Centurion. The 
Purchase Contracts were not assigned with the sale of the Mortgaged Lands. 

11) On April 18, 2019, the Decision of the Honourable Madame Justice B.E. Romaine (the 
“April 18 Decision”) was issued with respect to the deposits in connection with the 
Purchase Contracts. The April 18 Decision stated that the Purchasers who had obtained 
legal counsel and were represented in Court were entitled to have their Purchase 
Contracts considered terminated and all remaining Purchasers may choose to 
terminate their contracts by notice to the Debtor, the Receiver, and to Aviva. On April 
18, 2019, the Court also pronounced an Order (the “April 18 Order”) regarding the 
same. A copy of the April 18 Decision and the April 18 Order are attached as Appendix 
“A” and Appendix “B”, respectively.  

12) On April 25, 2019, the Receiver provided correspondence to the Purchasers that all 
purchase contracts would be considered terminated unless otherwise advised by the 
Purchaser. As at the date of this Third Report no Purchaser has contacted the Receiver 
indicating any intention to continue with their respective purchase contract.  

13) On April 29, 2019, the Debtors filed a Civil Notice of Appeal with respect to the April 
18 Decision. The Appeal scheduled to be heard on October 13, 2020 was withdrawn 
on October 6, 2020. Accordingly, the Receiver considers all purchase contracts have 
been effectively terminated.  

14) The Receivership Order, the Judicial Listing Order, related supplementary documents, 
the Notice to Creditors, the First Report, the Second Report, and this third and final 
report of the Receiver (this “Third Report”) are posted on the Receiver’s website at 
http://www.insolvencies.deloitte.ca/en-ca/Pages/Bridges.aspx  
 

15) Unless otherwise stated, all capitalized terms not defined in this Report are as defined 
in the Receivership Order, the Judicial Listing Order, and in the Receiver’s First Report 
and Second Report. 
 

Purpose 
 
16) The purpose of this Third Report is to: 

 
a) Provide the Court with an update of the Receiver’s activities since the date of 

the Second Report; and 
 

b) Respectfully recommend that this Honourable Court: 
 

i. Approve the actions of the Receiver as outlined in this Third Report; 
 

ii. Approve the Receiver’s Statement of Receipts and Disbursements for the 
period from July 25, 2017 to January 4, 2021 (the “SRD”); 
 

iii. Approve the professional fees and disbursements of the Receiver over the 
course of the receivership, including the payment of estimated fees to the 
completion of the administration of the estate, as set out herein; 
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iv. Approve the discharge of the Receiver after disbursement of all funds held 

and concluding all administrative matters; and 
 

v. Provide such further and other relief that the Court considers just and 
warranted in the circumstances. 

 
Terms of Reference 
 
17) In developing this Third Report, the Receiver has relied upon unaudited financial 

information prepared by the Debtors’ management, the Debtors’ books and records 
and discussions with its management.  The Receiver has not audited, reviewed or 
otherwise attempted to verify the accuracy or completeness of the information in a 
manner that would wholly or partially comply with Generally Accepted Assurance 
Standards pursuant to the Chartered Professional Accountants Canada Handbook and, 
accordingly, the Receiver expresses no opinion or other form of assurance in respect 
of the information.  

 
Currency 

 
18) All dollar amounts in this Third Report are in Canadian dollars, unless otherwise 

indicated. 
 

RECEIVER’S ACTIVITIES 

19) The Receiver has undertaken the following activities since the date of the Second Report: 
 

a) Continued to monitor and maintain the Mortgage Lands until the Mortgaged 
Lands were transferred to Centurion pursuant to the Court Order granted on 
December 13, 2018;  
 

b) Corresponded with various parties on the status of the receivership mainly in 
connection with the Purchaser’s deposits; 
 

c) Addressed GST matters; 
 

d) Prepared, reviewed, and finalized this Third Report including the Final SRD; and 
 

e) Addressed various additional matters as they arose from time to time.  
 

PURCHASER’S CONTRACTS AND DEPOSITS 

20) McLeod previously held total deposits of approximately $2.6M in trust in respect of the 
Purchaser Contracts. Prior to the Date of Receivership, Aviva authorized the release of 
approximately $2.3 million of the held deposits for Project purposes. Aviva provided 
deposit protection to the Debtors to ensure that any deposits Aviva authorized to be 
released from trust are insured.   

21) A deposit of approximately $30,000 was paid into Court as a result of litigation 
proceedings commenced against the Debtors by a Purchaser prior to the Date of 
Receivership.  The Receiver understands that the deposit is being held by the Court 
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and accordingly, the Purchaser would have no claim against Aviva as the deposit 
remains with the Court. 

22) McLeod continues to hold the remaining deposits of approximately $239,000. A 
summary of the deposits held in trust are attached as Appendix “C”. 

23) As noted previously herein at paragraphs 12 and 13, as a result of the April 18 
Decision, the April 25, 2019 communication by the Receiver to the Purchasers and the 
withdrawal of the Debtors appeal of the April 18 Decision on October 6, 2020, it is the 
Receiver’s view that all Purchase Contracts have been effectively terminated. 

24) The Receiver has been advised that Aviva is establishing and will administer a claims 
process with respect to the Purchaser Contracts such that each Purchaser will likely be 
required to file a claim with Aviva with respect to the amount of their Deposit. The 
Receiver also understands that Aviva will correspond with the Court agreeing to the 
release of the one Deposit held by the Court. The Receiver expects that 
correspondence regarding the claims process will be provided to the Purchasers by 
Aviva.  

25) The Receiver further expects that Aviva will deal directly with McLeod in order to 
determine how to deal with the deposits held by McLeod.  

26) The Receiver confirms that it does not hold any deposits and will not be administering 
the claims process regarding the Purchasers deposits.   

 

FEES AND DISBURSEMENTS OF THE RECEIVER 

27) The Receiver’s professional fees are calculated based on hours spent at rates 
established by each professional based on their respective qualifications and 
experience. 
 

28) The Receiver’s professional fees for administration of the receivership to date total 
approximately $99,790 (excluding GST).  This total includes interim invoices rendered 
for the Receiver’s professional fees from July 25, 2017 to July 22, 2019 totalling 
approximately $83,284 (excluding GST), work-in-progress for the period July 23, 2019 
to January 4, 2021 in the amount of approximately $14,006 (excluding GST), and 
estimates it will incur approximately $2,500 (excluding GST) in connection with 
attending Court to obtain the Receiver’s discharge and subsequently winding up all 
administrative matters. 
 

29) In the Receiver’s opinion, the services rendered in respect of these fees and 
disbursements have been duly rendered in response to required and necessary duties 
of the Receiver hereunder and are reasonable in the circumstances. Detailed time 
records supporting the invoices and unbilled work in progress are available in the office 
of the Receiver.  
 

30) The Receiver did not retain independent legal counsel during the receivership 
proceedings, and accordingly, has incurred no legal fees. 
 

31) The Receiver’s final account will be paid from the Receiver’s Borrowing Facility with 
the balance remaining, if any, to be returned to Centurion.  
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STATEMENT OF RECEIPTS AND DISBURSEMENTS 

32) The Receiver has prepared the SRD for the period of July 25, 2017 to January 4, 2021, 
attached as Appendix “D” which outlines the administration of the receivership.  
 

REMAINING ACTIVITIES AND DISCHARGE OF RECEIVER 

33) The Receiver has concluded the majority of its administration of the receivership. The 
remaining tasks to conclude the receivership proceedings are as follows: 
 
a) Completion of remaining GST tax reporting, and closing of the receivership 

period tax accounts; 
 

b) Payment of its professional fees from the remaining balance of the Fifth 
Receiver’s Certificate dated December 27, 2018; 
 

c) Prepare a final statutory report and file same with the Office of the 
Superintendent of Bankruptcy in accordance with subsection 246(3) of the 
Bankruptcy and Insolvency Act; and 
 

d) Closing of the Receiver’s trust accounts. 
 

34) Other than the matters addressed in this Third Report, the Receiver has completed its 
administration of the estate in accordance with the terms of the Receivership Order 
and the various other orders rendered by the Court in the course of these proceedings. 
The Receiver is not aware of its services being required for any further purpose other 
than as set out herein. Accordingly, the Receiver recommends that it be discharged. 

 

CONCLUSIONS AND RECOMMENDATIONS 

35) Based on the foregoing, the Receiver respectfully recommends that this Honourable 
Court grant the relief detailed in Section 16 b) of this Third Report and such further 
and other relief, as this Honourable Court deems appropriate in the circumstances. 

 

All of which is respectfully submitted at Calgary, Alberta this 5th day of January 2021 

 
DELOITTE RESTRUCTURING INC. 
Solely in its capacity as 
Court appointed Receiver and Manager of 
The Project (as defined herein) 
And not in its personal or corporate capacity 
 
 
 
      _ 
Robert J. Taylor, FCA, FCPA, CIRP, LIT, CFE 
Senior Vice-President 
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CLERK OF THE COURT

FILED

Court of Queen's Bench of Alberta ^ ̂

Citation: Centurion Mortgage Capital Corporation v The Bridges Steps L »ALBBRTA
Partnership (Giustini Bridges Inc), 2019 ABQB 276

Date:

Docket: 1701 08644

Registry: Calgary

Between:

Centurion Mortgage Capital Corporation
Plaintiff

and -

The Bridges Steps Limited Partnership, by its general partner, Giustini Bridges Inc.,
Giustini Bridges Inc., Assured Developments Ltd., Giustini Development Corporation,
SBG Investment Corp., 1670749 Alberta Ltd., 1670759 Alberta Ltd., Canterra Custom

Homes Inc., and Jordan Giustini
Defendants

Decision

of the

Honourable Madam Justice B.E. Romaine

I. Introduction

[1] This was an application by the plaintiff secured creditor. Centurion Mortgage Capital
Corporation, in insolvency proceedings involving The Bridges Steps Limited Partnership and
Giustini Bridges Inc together with other related defendants (the Debtors). Centurion holds a
mortgage on certain lands on which the Debtors intended to develop a 122 unit condominium
project. At the time of the application, only a below-grade parking structure had been
constructed.
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[2] The matter started with Centurion's application seeking, among other relief:

a) an order approving and accepting Centurion's offer to purchase the land from the
Debtors for its appraised value;

b) a direction that Centurion was not required to pay the purchase

price, but could set it off against the amount outstanding under its mortgage;

c) a vesting order; and

d) an order assigning certain purchase contracts for condominium units to Centurion.

[3] The application also sought approval of the Receiver's activities and its fees and
disbursements and an order discharging the Receiver.

[4] The application for the order assigning the purchase contracts to Centurion was
vigorously opposed by a number of purchase contract holders (the Holders), on the basis that the
Debtors' failure to perform its obligation to complete the project in a timely manner constituted a
repudiatory breach that entitled them to terminate the contracts. They thus submit that the
terminated contracts could not be assigned to Centurion, and applied for an order declaring that:

a) the purchase contracts have been repudiated and voided by the Debtors and are
not enforceable against the Holders;

b) the purchase contracts are not assignable to Centurion;

c) the Debtors have failed to complete construction of the project; and

d) the Holders are entitled to the immediate retum of their deposits.

[5] After the first hearing, I allowed the parties to make further written submissions, as
counsel for Centurion indicated that it had not had sufficient time to respond to the submissions
of the Holders. The Holders had a very short time before the application was heard to file their
submissions.

[6] By the time of the second hearing. Centurion had amended the form of order that it was
seeking. The application still sought an order assigning the purchase contracts to Centurion.
However, the amended application sought a declaration stating that the purchase contracts were
not in default or in breach as a result of a) the insolvency of the Debtors; b) the appointment of
the Receiver over the mortgaged lands; c) the "effluxion of time from the proposed occupancy
date in each respective Purchase Contract to the date three (3) years hereof or such other date as
may be directed by the Court"; and d) "the relief of any forfeiture arising from such event".

[7] Since there was no opposition to the application to transfer the mortgaged lands to
Centurion or to the proposed set off, and since the proposed transfer without the inclusion of the
purchase contracts met the ofl-cited factors to be considered by the Court when a sale within a
receivership is proposed as set out in Royal Bank v Soundair Corp,{\99\) 1 CBR (3d), 1
approved the transfer and set-off.

[8] On that issue. Centurion submitted that the receivership was limited to the preservation of
the property, but it does not appear to be limited in that manner in the order. Centurion also
submitted that since the receivership was granted in the context of a concurrent foreclosure
action, the Soundair principles do not apply, and that I do not require a recommendation from the
Receiver to approve this sale. I do not accept this submission. It was clear that I was asked to
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approve the sale under the authority of the receivership proceedings. However, in the unique
circumstances of this case, I did not require the Receiver's recommendation.

[9] However, I dismissed the application to assign the purchase contracts to Centurion, on
the basis that the vendor, Giustini Bridges Inc as General Partner for and on behalf of Bridges
Steps Limited Partnership, has breached the purchase contracts by failing to complete the units
by the occupancy date stipulated in the contracts, or any properly extended occupancy date
within a reasonable period of time. Breach of this condition, which goes to the root of the
contracts and deprives the Holders of their entire benefit, is a repudiatory breach that entitles the
Holders to terminate the contracts.

[10] I allowed counsel for Centurion and the Debtors to seek instructions on whether they
wished to proceed with the purchase and sale, given my decision on the purchase contracts.
Counsel later confirmed that the sale would proceed.

II. Relevant Facts

A. Procedural Issues

[11] There were a number of complexities with respect to the application. Centurion applied
for and obtained an order appointing a Receiver with respect to the mortgaged lands on July 25,
2017. The application was made pursuant to section 49 of the Law of Property Act, RSA 2000, c
L-7, section 13(2) of the Judicature Act, RSA 2000, c J-2 and section 54 of the Builders' Lien
Act, RSA 2000, c B-7. The Receiver was granted the powers necessary to preserve the property
and assets of the Debtors and to manage and operate the lands and the construction of the project,
including the power to terminate the purchase contracts.

[12] The receivership order included a stay of all proceedings except with the consent of the
Receiver or with leave of the Court, except with respect to the action itself. The Court was
advised that the application had been made further to a commercial foreclosure procedure.

[13] Under the same action number. Centurion obtained a redemption and listing order from a
Master on November 27, 2017. This order was amended by consent on January 5,2018, and the
property was listed for sale commencing January 20, 2018 by an agent retained by Centurion.
The sales process was extended from time to time, with the listing order finally expiring on about
October 21,2018. None of the offers received were considered to be commercially reasonable by
the listing agent and Centurion.

[14] This led to the application under the receivership to have Centurion purchase the lands in
a form of credit bid, setting off the purchase price against the amount it is owed.

[15] The updated appraisal that informs the purchase price of the land indicates that the
appraised value of the property, which is the purchase price offered by Centurion, does not take
into account any value relating to the purchase contracts. The appraiser assumed that there would
be a new marketing period for the condominiums, thus giving no value to the existing purchase
contracts. The appraiser commented that "the enforceability of the [purchase] contracts is in
doubt, given the length of time that has passed between the signing of those contracts, the initial
intended occupancy date and the current status of the project".

[16] Eighty-one purchase contracts and one conditional sale contract have been entered into
with respect to the condominium project. Most of these contracts were signed in 2013. The
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purchasers were required to provide a minimum deposit of 5% of the total purchase price of the
unit on execution of the contract, either by cash or bond. Deposits of $2.6 million were originally
held by a law firm, and were insured by an Alberta Condominium Deposit Protection Insurance
Policy through Aviva Insurance Company of Canada. Deposits of $2.3 million were paid to the
Debtors when the project reached a stage where the funds were releasable under the terms of the
policy. Under the policy, the insurer has indemnified the Holders against the loss of their
deposits where the loss is incurred as a result of the failure of the Debtors to complete the
construction of the units and to repay the deposits.

[ 17] The Receiver in its First Report dated April 10,2018 noted the following with respect to
the purchase contracts:

a) Following the issuance of the receivership order, multiple purchasers contacted
the Receiver and indicated that they did not intend to close on their respective
purchase contracts.

b) The Receiver advised the purchasers that the purchase contracts "remain valid
contracts despite the receivership and the Receiver is not in a position to address
the Purchaser Contracts until the Judicial Sales Process...has concluded".

c) A deposit of approximately $30,000 was paid into court as a result of litigation
proceedings commenced against the Debtors by a purchaser prior to the date of
receivership. The Receiver understood that the deposit was being held by the
court and accordingly, the purchaser would have no claim against Aviva.

d) The law firm continues to hold the remaining deposits of approximately $239,000
until further direction is provided by the Receiver and/or the Court.

[18] At the hearing, the Receiver commented that it had not obtained a legal opinion with
respect to the validity of the purchase contracts, but had assumed that they were valid, as they
had been characterized as part of the property of the Debtors at the time of the receivership.

[19] At the first hearing, thirteen Holders represented by counsel filed a brief opposing the
assignment of the purchase contracts to Centurion. In addition, ten or more Holders appeared
without counsel, some of whom spoke opposing the application. At the second hearing, the
group presented by counsel had expanded to nineteen Holders, and a number of self-represented
Holders were also in attendance.

[20] While the action proceeded as both foreclosure proceedings and a receivership, it is clear
that the application before the Court for approval of the offer was under the aegis of the
receivership proceedings, as the judicial listing authorized by the redemption order had expired.

[21 ] Centurion conceded that the application to assign the purchase contracts must also be
considered to be made pursuant to the receivership proceedings, as this relief would not be
possible to obtain in a commercial foreclosure action.

B. The Purchase Contracts

[22] As noted, most of the purchase contracts at issue were executed in 2013. They provide
that the units will be substantially completed "on or about December 31, 2015", defined as the
"Occupancy Date", provided that the vendor "shall be at liberty to....extend or postpone the
Occupancy Date to another date so specified by the Vendor".
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[23] The purchase contracts further provide at para 7 that:

(a) the vendor shall give written confirmation of the Occupancy Date to the
purchaser not less than 35 days prior to the Occupancy Date, but that on seven
days' notice to the purchaser, the vendor "shall be at liberty to extend the
Occupancy Date for up to sixty (60) days or any portion thereof;" and

(b) "...if for any reason beyond the Vendor's reasonable control {and not for
financial reasonsy\ the vendor is not able to substantially complete the unit by
the Occupancy Date or the extended date as set out under a), the vendor may
extend or postpone the Occupancy Date ''for such reasonable period to allow the
Vendor to obtain such Permit or approval or substantially complete the Unit."
(emphasis added)

[24] The purchase contracts provide that time shall be of the essence. They also provide that
the vendor may assign the contract before closing "in its sole discretion".

[25] On November 24,2015, the Debtors wrote to the Holders, advising as follows:

When will the project be completed? We expect a 14-16 month build time.

The project should be completed by late Spring/Summer 2017.

[26] In 2016, the Debtors required some of the Holders to be re-approved for financing and to
provide an additional deposit.

[27] On February 23,2017, the Debtors advised the Holders that:

...the STEPS Bridgeland Management team has decided to remove and replace
[x] Construction as General Contractor...

We are happy to report that ITC Construction has taken over control of the site
now, and will recommence construction on or about March 1,2017...We will
provide a more detailed schedule to completion after ITC resumes
construction [emphasis added].

[28] On April 12, 2017, the Debtors advised the Holders that:

...recommencement of construction on the STEPS Bridgeland project had been delayed
due to regulatory approval of the construction contract from the project's lender and its
syndicated partners.

It is expected that the constructions will recommence within the next 30 days. We will be
sending out a letter to each of you as soon as the construction recommences with
adjusted possession dates, (emphasis added)

[29] The Debtors did not pay interest on the mortgage to Centurion in March or April, 2017.
Ultimately, the Debtors failed to make these interest payments from March through July, 2017.
They failed to remedy this default and Centurion took steps to have the Receiver appointed in
July 2017.

[30] On November 22, 2018, counsel for some of the Holders advised the Debtors, Centurion
and Aviva that the Debtors, through their failures, had repudiated the purchase contracts and had
therefore failed to complete the project. They demanded a return of their deposits.
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[31] With respect to whether these Debtors extended or postponed the Occupancy Date in
accordance with the contracts, their right to do so was governed by section 4, which enabled
them to do so "to another date as specified". No such specific date was ever provided prior to the
repudiation of the contracts. The correspondence in 2015 and 2017 did hot provide a specified
Occupancy Date.

[32] Section 7 of the purchase contracts does not aid the Debtors. It allows a postponement of
the Occupancy Date but not for financial reasons, and thus was not available to the Debtors. No
new Occupancy Date can now be set, since, by reason of the Debtor's circumstances it could
only be postponed for financial reasons, which would not be allowed by the contracts. Any new
Occupancy Date would be unreasonable, in any event, given the passage of time.

[33] Although the purchase contracts do not include a provision specifically allowing the
Holders to terminate the contracts for delay, it is commercially unreasonable to interpret the
contracts in such a way that would allow the Debtors to extend or postpone a specified
Occupancy Date indefinitely, particularly after the expiration of the original date. These were
contracts of adhesion, and most be construed in case of doubt against the grantor: Shaw GMC
Pontiac Hummer Ltd v Polaris Explorer Ltd, 2009 ABCA 390. Commercial contracts of this
type should be construed in accordance with sound commercial principles and good business
sense: Scanlon v Castlepoint Development Corp, (1992) 11 OR (3d) 744.

[34] Read in the context of the contract as a whole, including the provision that time is of the
essence, section 7 of the purchase contracts must be interpreted to mean that the vendor is
allowed a reasonable period of time to complete the units only if it is unable to complete the
units by the Occupancy Date or a properly specified extended date for reasons that do not include
financial reasons. It is clear that the failure to complete the units, at least between April 2017 and
the present, was caused by financial reasons, given the affidavit evidence of the Debtors, the
failure to pay interest to Centurion, the numerous liens on the project, and the appointment of the
Receiver.

[35] The deposits of the Holders who signed up in 2013 have been tied up for approximately
five years with no benefit to purchasers and no indication of when the project will be completed.
The Occupancy Date specified under the contracts expired more than 3 years ago. There is
evidence of prejudice to many of these Holders: some have had to purchase altemate
accommodations, some no longer qualify for financing under the new mortgage rules or because
of changes in their employment or financial condition.

[36] While what constitutes a reasonable period of time is not fixed, but dependent upon the
factual matrix within which a dispute arises {Roherige v 1102940 Alberta Ltd, 2012 ABQB 717
at para 56), this is clearly a case of unreasonable breach. The law will imply completion within a
reasonable time: Hagg v Steininger, [1975] BCJ No 703.

[37] It is therefore apparent that the inability of the Debtors to complete the construction of
the units within a reasonable time would allow the Holders of the purchase contracts to terminate
them as a consequence of a repudiatory breach by the Debtors: The Law of Contracts, Second
Edition, John D. McCamus, Irwin Law Inc, 2012 at page 676. The contracts are not enforceable
against the Holders.

[38] The Debtors submit that, even if the contracts have been terminated, they may still be
assigned, relying on Fredrickson v Insurance Corp ofBritish Columbia, 1986 CanLii 1066 at
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para 45. However, that case is not authority for the proposition that a terminated contract can be
assigned, merely because terminated contracts are not listed among the types of contracts that
cannot be assigned. Although under the contracts, the purchasers agreed to an assignment by the
vendor, the contracts have been terminated and the purchaser can no longer be said to have
consented to their assignment. Therefore, no right of assignment exists: HG Beale, ed, Chitty on
Contracts, vol. 1,29^*^ ed (London: Sweet & Maxwell, 2015).

[39] The Debtors also submit that the Holders lack standing to seek final relief in the
receivership action as they are not parties to the action and that relief of the kind sought by the
Holders requires "a fulsome court process", including pleadings, discovery and trial.

[40] This is disingenuous. Centurion in its amended application supported by the Debtors
applied for declarations that would ensure that the contracts were valid and enforceable against
the purchasers. These declarations, if granted, would have been a form of final relief without
trial.

[41] As the parties are not at odds over the key facts in this matter, and as the Court has all of
the necessary information before it to determine the validity of the contracts, there is no need to
for this issue to be deferred. Declarations of this kind relating to the enforceability and priority of
claims against debtors and other issues relevant to the determination of assets in an estate are
often made in receivership actions in a summary fashion when the evidence is sufficient to allow
such a determination to be made. As noted by Centurion, this dispute is between the secured
lender. Centurion and the Holders, the resolution of which is purely a matter of law and
interpretation of the purchase contracts.

[42] With respect to the standing of the Holders, they have been joined as respondents in this
application and they are certainly interested parties whose rights have been directly put in issue.

[43] Section 8 of the Judicature Act directs that the Court has a general jurisdiction to grant
any remedy so as to avoid, if at all possible, multiple proceedings and to ensure that all matters
between the parties are completely determined. Gramaglia v Alberta (Government Services
Minister), 2007 ABCA 93 at para 39. It is therefore appropriate to decide this issue within the
receivership

[44] The Debtors also submit that the purchase contracts are not void because they are not
unconscionable.

[45] I agree with the Holders that the appropriate test is not unconscionability. The Holders
submit that the contracts are void under the Consumer Protection Act, RSA 2000, c C-26.3 and
the Condominium Property Act, RSA 2000, c C-22. Neither of these statutes require that a
contract be unconscionable in order for it to be voided.

[46] The Holders rely on section 6(3 )(c) of the Consumer Protection Act, which states that it is
an unfair practice for a supplier to include in a commercial transaction terms or conditions that
are harsh, oppressive or excessively one-sided, and section 7(2), which allows a consumer who
has entered a contract containing a term that constitutes unfair practice to cancel the transaction.

[47] The Holders submit that the purchase contracts are harsh, oppressive and excessively
one-sided as they permit the developer to assign them with no corresponding right to the
purchasers. By doing so, they lock the purchasers into an agreement whereby they can be forced
to close on the units at some unknown future date that could be years or possibly decades away



Page: 8

regardless of their financial situation at closing and regardless of the time that has passed since
the contracts were executed.

[48] Given my decision on the interpretation of the purchase contracts, it is not necessary that
I consider whether the contracts contain terms that constitute unfair practice. If, however, I am
incorrect in that interpretation, I would find that the Holders are entitled to cancel them pursuant
to the Consumer Protection Act, or, alternatively, as a breach of the duty of fair dealing set out
under section 11 of the Condominium Property Act.

[49] Those Holders represented by counsel at the hearing and those in attendance who
opposed the relief sought by Centurion are entitled to have their purchase contracts considered
terminated by the Debtors, the Receiver and Aviva. Other Holders may choose to terminate their
contracts by notice to the Debtors, the Receiver and Aviva.

[50] Given that this decision may require further assistance by the Receiver, I adjoum the
application to approve the Receiver's activities and fees and disbursements and to discharge the
Receiver sine die.

Heard on the 13^ day of December, 2018.
Dated at the City of Calgary, Alberta this 18^'^ day of April, 2019.

B.E. Romaine

J.C.Q.B.A.

Appearances:

Ms Afshan Naveed

for the Applicant

Mr Josh Dial

for the all Respondents except Assured Developments Ltd

Mr Blair Carbert and Mr. Kevin Stenner

for the 19 Purchasers

Mr Harman Toor

for Brien and Diane Nguyen

Mr. Jonathan Seines and Mr. Kelly Hannan
for Aviva Insurance Company of Canada

Luke Ratzlaff

Self Represented
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Alexander HB Lam and Hiroko Kadowaki

Self Represented

Fatsum Woldobeghi
Self Represented

Doris Kwan

Self Represented

Andrea Lamond

Self Represented

Susan Colley
Self Represented

Hong Chen
Self Represented

Kelly Falconi
Self Represented

Mario Falconi

Self Represented

Terence Lee

Self Represented

Ron and Tracey Blow
Self Represented
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The Bridges Steps Limited Partnership - In Receivership
Summary of Deposits Held in Trust
As at July 25, 2017
in CAD $

Legal 

Unit #

 Total Purchase 

Price McLeod 

 Total Deposit 

McLeod 

Deposit Payout 

McLeod

Deposit Release 

Aviva Difference

Balance in 

Trust McLeod Gift  Bond  Cash CMHC

1 1 648,505.20  64,850.36  64,850.36  64,850.36  - ‐                     1 

2 2 313,624.80  31,362.48  31,362.48  31,362.48  - ‐                    

3 3 644,900.00  64,490.00  64,490.00  64,490.00  - ‐                     1 

4 5 644,900.00  64,490.00  64,490.00  64,490.00  - ‐                     1 

5 9 427,868.70  42,786.88  42,786.88  42,786.88  - ‐                    

6 10 422,303.70  42,230.37  42,230.37  42,230.37  - ‐                    

7 11 434,546.70  43,454.67  43,454.67  43,454.67  - ‐                    

8 13 681,450.00  68,145.00  68,145.00  68,145.00  - ‐                     1 

9 18 412,286.70  20,614.34  20,614.34  20,614.34  - ‐                     1 

10 22 650,900.00  65,090.00  65,090.00  65,090.00  - ‐                     1 

11 25 523,845.00  52,384.50  52,384.50  52,384.50  - ‐                    

12 26 456,900.00  45,690.00  45,690.00  45,690.00  - ‐                    

13 27 350,776.80  17,538.84  17,538.84  17,538.84  - ‐                     1 

14 28 190,816.80  19,081.66  19,081.66  19,081.66  - ‐                    

15 30 207,328.80  20,732.88  20,732.88  20,732.88  - ‐                    

16 31 237,256.80  23,725.68  23,725.68  23,725.68  - ‐                     1 

17 32 237,256.80  23,725.68  23,725.68  23,725.68  - ‐                     1 

18 36 427,470.25  42,901.94  - 42,901.94       

19 37 298,144.80  29,814.48  29,814.48  29,814.48  - ‐                    

20 39 268,216.80  26,821.68  26,821.68  26,821.68  - ‐                    

21 41 271,312.80  13,565.64  13,565.64  13,565.64  - ‐                     1 

22 43 276,045.00  27,604.50  27,604.50  27,604.50  - ‐                    

23 44 355,936.80  17,796.84  17,796.84  17,796.84  - ‐                     1 

24 45 308,052.00  30,805.20  30,805.20  (30,805.20) ‐                     Paid to Court

25 46 395,745.00  19,787.25  19,787.25  19,787.25  - ‐                     1 

26 47 396,704.70  39,670.48  39,670.48  39,670.48  - ‐                     1 

27 48 255,832.80  19,000.00  19,000.00  19,000.00  - ‐                     32,167.00 

28 49 383,348.70  38,334.88  38,334.88  38,334.88  - ‐                    

29 50 247,576.80  24,757.68  24,757.68  24,757.68  - ‐                    

30 51 387,800.70  38,780.06  38,780.06  38,780.06  - ‐                    

31 52 454,545.00  22,727.25  22,727.25  22,727.25  - ‐                     22,727.25 

32 53 206,296.80  20,628.84  20,628.84  20,628.84  - ‐                    

33 54 415,695.00  41,569.50  41,569.50  41,569.50  - ‐                     1 

34 55 431,900.00  21,595.00  21,595.00  21,595.00  - ‐                     1 

35 56 260,992.80  26,099.28  26,099.28  26,099.28  - ‐                    

36 57 425,900.00  42,590.00  42,590.00  42,590.00  - ‐                     1 

37 58 255,045.00  25,504.50  25,504.50  25,504.50  - ‐                     1 

38 59 425,900.00  42,590.00  42,590.00  42,590.00  - ‐                     1 

39 60 445,676.70  44,567.68  44,567.68  44,567.68  - ‐                    

40 61 591,900.00  29,595.00  29,595.00  29,595.00  - ‐                     1 

41 63 252,736.00  25,273.60  25,273.60  25,273.60  - ‐                     1 

42 65 252,736.80  12,636.84  12,636.84  12,636.84  - ‐                     12,636.34  1 

43 67 271,312.80  13,565.64  13,565.64  13,565.64  - ‐                     1 

44 68 304,336.80  30,433.68  30,433.68  30,433.68  - ‐                    

45 69 278,536.80  27,853.68  27,853.68  27,853.68  - ‐                    

46 70 396,900.00  39,690.00  21,255.84  21,255.84  - 18,434.16        1 

47 71 412,286.70  41,228.67  41,228.67  41,228.67  - ‐                    

48 72 251,895.00  25,189.50  25,189.50  25,189.50  - ‐                     1 

49 73 398,930.70  19,946.54  19,946.54  19,946.54  - ‐                     1 

50 74 273,892.80  27,389.28  27,389.28  27,389.28  - ‐                    

51 75 412,286.70  20,614.34  20,614.34  20,614.34  - ‐                     20,614.34  1 

52 76 442,900.00  22,145.00  - 22,145.00        1 

53 77 421,190.70  15,059.54  15,059.54  15,059.54  - ‐                     21,059.54 

54 78 483,322.35  15,949.64  - 15,949.64       

55 79 260,295.00  13,014.75  13,014.75  13,014.75  - ‐                     1 

56 80 463,484.70  46,348.46  46,348.46  46,348.46  - ‐                     1 

57 81 260,295.00  13,014.75  13,014.75  13,014.75  - ‐                    

58 82 483,322.35  15,949.64  - 15,949.64       

59 83 483,322.35  15,949.64  - 15,949.64       

60 84 480,795.00  4,808.00  - 4,808.00         

61 87 266,152.00  26,615.30  26,615.30  26,615.30  - ‐                     1 

62 89 299,176.80  29,917.68  29,917.68  29,917.68  - ‐                    

63 91 309,496.80  30,949.68  30,949.68  30,949.68  - ‐                    

64 92 299,176.80  29,917.68  29,917.68  29,917.68  - ‐                     1 

65 93 308,595.00  15,429.75  15,429.75  15,429.75  - ‐                     1 

66 94 405,900.00  40,590.00  - 40,590.00        1 
67 95 423,416.70  42,341.68  42,341.68  42,341.68  - ‐                     1 
68 96 286,792.80  28,679.28  28,679.28  28,679.28  - ‐                     1 



The Bridges Steps Limited Partnership - In Receivership
Summary of Deposits Held in Trust
As at July 25, 2017
in CAD $

Legal 

Unit #

 Total Purchase 

Price McLeod 

 Total Deposit 

McLeod 

Deposit Payout 

McLeod

Deposit Release 

Aviva Difference

Balance in 

Trust McLeod Gift  Bond  Cash CMHC

69 97 394,695.00  19,734.75  19,734.75  19,734.75  - ‐                     1 

70 98 263,056.80  26,305.68  26,305.68  26,305.68  - ‐                    

71 103 260,992.80  26,099.28  26,099.28  26,099.28  - ‐                     1 

72 104 383,348.00  38,334.80  38,334.80  38,334.80  - ‐                     1 

73 105 283,395.00  28,339.50  28,339.50  28,339.50  - ‐                     1 

74 106 427,868.70  21,393.44  21,393.44  21,393.44  - ‐                     21,393.44 

75 107 427,868.70  42,786.88  42,786.88  42,786.88  - ‐                     1 

76 108 427,868.70  42,786.88  42,786.88  42,786.88  - ‐                     1 

Condit109 746,550.00  7,838.77  - 7,838.77         

77 115 619,395.00  30,969.75  30,969.75  30,969.75  - ‐                     30,969.75  1 

78 117 650,895.00  65,089.50  65,089.50  65,089.50  - ‐                     1 

79 118 776,895.00  77,689.50  77,689.50  77,689.50  - ‐                     1 

80 122 544,900.00  54,490.00  54,490.00        1 

31,762,719.40      2,569,861.99        2,330,805.20        2,300,000.00        (30,805.20)            239,056.79      32,167.00        129,400.66     
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The Bridges Steps Limited Partnership - In Receivership
Statement of Receipts and Disbursements
For the period July 25, 2017 to January 4, 2021
in CAD $

Actual
Jul 25, 2017 to

Notes Jan 4, 2021
Receipts

Receiver's Certificate 1 497,206                 
National Home Warranty Refund 58,560                   
GST refunds 22,754                   
Utilities refund 16,117                   
Cash on hand 708                        
Interest 677                        

Total receipts 596,022                 

Disbursements
Maintenance costs 369,002                 
Insurance 61,913                   
Receiver's fees 2 83,284                   
Utilities 24,873                   
GST 23,858                   
Filing fees 140                        

Total disbursements 563,069                 

Estate balance at January 4, 2021 32,953                   

Less: Accrued Receiver's fees (including GST) 2 17,331                   
Less: Payment to secured creditor 3 15,622                   

Estimated Estate balance -                            

Notes:
1.

2.

3

Pursuant to the Order dated November 27, 2019, the Receiver may borrow up to 
$500,000 in aggregate without further Court approval.  To date, the Receiver's 
borrowings total $497,206.

The Receiver’s fees and disbursements up to and including July 22, 2019 total 
approximately $99,790 (excluding GST). This total includes interim invoices for 
$83,284 (excluding GST) and unbilled work in progress totaling approximately 
$14,006 (excluding GST) and estimates it will incur approximately $2,500 
(excluding GST) in connection with attending Court to obtaining the Receiver’s 
discharge.

Any remaining funds in the estate will be returned to the secured creditor as 
partial repayment of the Receiver's Borrowing facility.
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